
PROJECT TABLE OF CONTENTS

DIVISION 01 - GENERAL REQUIREMENTS

01010 SCOPE OF WORK
01312 QUALITY CONTROL SYSTEM (QCS)
01320 PROJECT SCHEDULE
01330 SUBMITTAL PROCEDURES
01420 SOURCES FOR REFERENCE PUBLICATIONS
01430 ENVIRONMENTAL PROTECTION
01451 CONTRACTOR QUALITY CONTROL
01525 SAFETY AND OCCUPATIONAL HEALTH REQUIREMENTS
01780 CLOSEOUT SUBMITTALS
01900 MISCELLANEOUS PROVISIONS

-- End of Project Table of Contents --

Page 1



W9128A-04-R-0015 01010-1 

SECTION 01010 
 

SCOPE OF WORK 
 
 
1.0 General Requirements 
 

This is a performance-based contract to mitigate potential falling rock 
hazards from the Tripler Army Medical Center (TAMC) property onto the 
adjacent Moanalua Valley residential area.  The Contractor will be 
responsible for developing its own schedule, means, and methods for 
accomplishing the work within the time frame and conditions stated. 

 
The Contractor shall provide all labor, materials, equipment, supplies, 
and safety measures necessary to mitigate potential falling rock hazards 
in the areas identified.  The project site is located on the northwest 
boundary of the Tripler Army Medical Center (TAMC) property directly above 
the Moanalua Valley residential area. 
 
Measures shall be implemented to mitigate the potential for displacement, 
i.e. falling into the residential areas below, of approximately thirteen 
boulders ranging in size from 4 to 8 feet in diameter (estimated weight 
ranges from 4 to 13 tons) located along the edge of the vertical rock 
cliff; and stabilizing two rock cliff faces, approximately 100 feet long, 
and as much as 35 feet high, as shown on Figure 4.  The following is a 
summary of these boulders: 
 
Boulder Area Photograph No. Approx Size Approx Weight Quantity

1 2 4’ 4-7 tons 5 
2 3-4 4’ x 8’ 10 tons 1 
3 5-6 4’x 8’ 10 tons 1 
4 7-8 4’ 4-7 tons 1 
5 9 5’ 8 tons 2 
6 10 4’ x 8’ 10 tons 1 
7 11 5’ 8 tons 1 
8 12 6’ 13 tons 1 

 
 
2.0 Methodology 
 

The Contractor is responsible for determining the most suitable means for 
mitigating each of the problem areas identified.  The Contractor is not 
limited to using the same method on all areas. 
 
Blasting is not permitted. 
 
For each proposed mitigation method, the Contractor shall prepare a 
detailed plan that shall include at a minimum, sketches and details of the 
proposed mitigation plan, design calculations and analyses, safety 
measures to be employed, risk analyses, cost estimate, and any other 
information pertinent to ascertaining the practicability of the proposed 
mitigation method. 
 
All final designs and calculations shall be prepared and stamped by a 
licensed geotechnical or structural engineer, registered in one of the 50 
states or the District of Columbia. 
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The Contractor’s draft plan shall be submitted as “Volume II, Technical 
Solution, RFP No. W9128A-04-R-0015”, see Section 00120.  The draft plan 
shall be prepared in accordance with all stated requirements and in 
sufficient detail to allow evaluation of the practicability of the 
Contractor’s proposed methodology. 
 
The Contractor’s final plan shall be submitted to the Contracting Officer 
within 30 calendar days after Notice to Proceed is acknowledged.  In 
addition to the requirements listed above, the final plan shall include 
the Initial Project Schedule (see Section 01320).  The Contractor shall 
meet with the Contracting Officer to discuss its implementation of his 
plan prior to starting work. 
 

3.0 Rights to Submittals 
 

See Section 00700, 252.227-7022, Government Rights (Unlimited). 
 

4.0 As-Builts. 
 

The Contractor shall prepare and submit as-built drawings in accordance 
with Section 01780. 

 
5.0 Schedule 
 

The Contractor shall be responsible for determining the total time needed 
(in calendar days after receipt of Notice to Proceed (NTP)) for performing 
all of the tasks necessary to complete the scope of work, including public 
meetings, coordination, permitting, access, clean up, etc.  However, all 
work, including final cleanup, shall be completed no later than 365 
calendar days after receipt of the NTP.  A detailed construction schedule 
shall be prepared by the contractor in accordance with Section 01320, 
Project Schedule. 

 
6.0 Access 
 

The Government will provide rights of entry for access to the project site 
from US Government property only.  The Contractor may arrange his own 
rights of entry from private property provided it is at no additional cost 
to the Government.  A copy of all rights of entry agreements shall be 
provided to the Contracting Officer.  A copy of the rights of entry 
agreements shall also be available on site at all times. 

 
7.0 Safety 
 

In addition to the safety requirements required by OSHA and EM 385-1-1, 
Safety and Health Requirements Manual, every effort shall be made to 
protect the public from harm during construction.  Warning signs and 
barricades shall be employed. 

 
8.0 Communications 
 

The Contractor is responsible for informing the public of its plans and 
for satisfactorily addressing concerns raised by the public.  The 
Contractor shall employ whatever means it finds necessary to fully 
communicate the status of the project to the general public and the 
residents of the area.  All media releases and media queries shall be 
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coordinated with the Government’s Public Affairs Office (PAO) (POC:  Mr. 
Joseph Bonfiglio, 808-438-8317).  The Contracting Officer and PAO shall be 
informed of all public meetings and invited to attend. 

 
9.0 Other Requirements 
 

All disturbed areas shall be restored to existing conditions or better. 
 
The Contractor shall be responsible for his own site investigation, and 
activities preparatory to construction, including permitting, scheduling 
and coordination.  Any damage to public or private property shall be 
repaired at the Contractor’s expense and at no additional cost to the 
Government. 
 
The Government will provide a storage area for use by the contractor on 
TAMC property.  Materials and equipment for use on this contract may be 
stored in this area.  Onsite storage of materials and equipment will not 
be allowed.  At the end of each workday, all equipment and any unused 
materials shall be removed to the contractor’s storage area.  The 
Contractor is responsible for his own security in the storage area, as 
well as all worksites. 
 

10.0 Additional Information 
 

Photographs of the areas to be mitigated are provided for information only 
in attached photographs 2 through 12.  However, all interested offerors 
are strongly encouraged to attend the organized site visit (see Section 
00100, 52.236-27, “Site Visit”). 
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Photograph 1 – Showing community in Moanalua Valley

Photograph 2 – Showing Boulder Area 1



Photograph 3 – Showing Boulder Area 2

Photograph 4 – Showing Boulder Area 2 (side view)



Photograph 5 – Showing Boulder Area 3 (side view)

Photograph 6 – Showing Boulder Area 3 (side view)



Photograph 7 – Showing Boulder Area 4

Photograph 8 – Showing Boulder Area 4 (side view)



Photograph 9 – Showing Boulder Area 5 (2 bolders)

Photograph 10 – Showing Boulder Area 6



Photograph 11 – Showing Boulder Area 7

Photograph 12 – Showing Boulder Area 8
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SECTION 01312

QUALITY CONTROL SYSTEM (QCS)

PART 1   GENERAL

1.1   GENERAL

The Government will use the Resident Management System for Windows (RMS-W) 
to assist in its monitoring and administration of this contract.  The 
Contractor shall use the Government-furnished Construction Contractor 
Module of RMS-Windows, referred to as QCS (QC for Quality Control), to 
record, maintain, and submit various information throughout the contract 
period.  This joint Government-Contractor use of RMS-W and QCS will 
facilitate electronic exchange of information and overall management of the 
contract.  QCS provides the means for the Contractor to input, track, and 
electronically share information with the Government in the following areas:

Administration
Finances
Quality Control
Submittal Monitoring
Scheduling
Import/Export of Data

1.1.1   Correspondence and Electronic Communications

For ease and speed of communications, both Government and Contractor will, 
to the maximum extent feasible, exchange correspondence and other documents 
in electronic format.  Correspondence, pay requests and other documents 
comprising the official contract record shall also be provided in paper 
format, with signatures and dates where necessary.  Paper documents will 
govern, in the event of discrepancy with the electronic version.

1.1.2   Other Factors

Particular attention is directed to Contract Clause, "Schedules for 
Construction Contracts", Contract Clause, "Payments", Section 01320, 
"Project Schedule", Section 01330, SUBMITTAL PROCEDURES, and Section 01451, 
CONTRACTOR QUALITY CONTROL, which have a direct relationship to the 
reporting to be accomplished through QCS.  Also, there is no separate 
payment for establishing and maintaining the QCS database; all costs 
associated therewith shall be included in the contract pricing for the work.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

U.S. ARMY CORPS OF ENGINEER (USACE)

EM 385-1-1 (2003) Safety and Health Requirement Manual
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1.3   HARDWARE/SOFTWARE REQUIREMENTS

1.3.1   Installing the QCS Program

The QCSSetup<version>.exe is the program that you will begin the 
installation with.  Launch the program through your Windows Explorer, the 
Run command, or however you are used to doing that sort of thing. This is 
self-extracting file and will create the necessary files and folders and 
complete the installation and set up your program.  The window will close 
automatically when the extraction process is completed.

The program should install itself, asking only minimal questions.  The 
program will tailor the installation to suit the computer it is being 
installed on.  That is, the program will install a "new" program if one has 
not already been installed, it will install an "update" if the program is 
already installed on the computer and will determine each client or server 
requirement and automatically install/update what is required.  Each screen 
and instruction is shown on the following pages.

1.4   QCS SOFTWARE

QCS is a Windows-based program that can be run on a stand-alone personal 
computer or on a network.  The Government will make available the QCS 
software to the Contractor after award of the construction contract.  Prior 
to the Pre-Construction Conference, the Contractor shall be responsible to 
download, install and use the latest version of the QCS software from the 
Government's RMS Internet Website.  Upon specific justification and request 
by the Contractor, the Government can provide QCS on 3-1/2" high-density 
diskettes or CD-ROM.  Any program updates of QCS will be made available to 
the Contractor via the Government RMS Website as they become available.

1.5   SYSTEM REQUIREMENTS

The following listed hardware and software is the minimum system 
configuration that the Contractor shall have to run QCS:

Hardware

 IBM-compatible PC with 500 MHz Pentium or higher processor

 128+ MB RAM for workstation / 256+ MB RAM for server.

 1 GB hard drive disk space for sole use by the QCS system.

 3-1/2 inch high-density floppy drive.

 Compact Disk (CD) Reader 8x speed or higher.

 SVGA or higher resolution monitor (1024x768, 256 colors).

 Mouse or other pointing device.

 Windows compatible printer. (Laser printer must have 4 MB+ of RAM).

 Connection to the Internet, minimum 56k BPS

Software

 MS Windows 98, ME, NT, or 2000.
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 Word Processing software compatible with MS Word 97 or newer.

Latest version of: Netscape Navigator, Microsoft Internet 
Explorer, or other browser that supports HTML 4.0 or higher.

 Electronic mail (E-mail) MAPI compatible.

Virus protection software that is regularly upgraded with all 
issued manufacturer's updates.

   

1.6   RELATED INFORMATION

1.6.1   QCS User Guide

After contract award, the Contractor shall download instructions for the 
installation and use of QCS from the Government RMS Internet Website; the 
Contractor can obtain the current address from the Government.   In case of 
justifiable difficulties, the Government will provide the Contractor with a 
CD-ROM containing these instructions.

1.6.2   Contractor Quality Control(CQC) Training 

The use of QCS will be discussed with the Contractor's QC System Manager 
during the mandatory CQC Training class.

1.7   CONTRACT DATABASE

Prior to the pre-construction conference, the Government will provide the 
Contractor with basic contract award data to use for QCS.  The Government 
will provide data updates to the Contractor as needed, generally by files 
attached to E-mail.  These updates will generally consist of submittal 
reviews, correspondence status, QA comments, and other administrative and 
QA data.

1.8   DATABASE MAINTENANCE 

The Contractor shall establish, maintain, and update data for the contract 
in the QCS database at the Contractor's site office.  Data updates to the 
Government shall be submitted by E-mail with file attachments, e.g., daily 
reports, schedule updates, payment requests. If permitted by the 
Contracting Officer, a data diskette or CD-ROM may be used instead of 
E-mail (see Paragraph DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM).  
The QCS database typically shall include current data on the following 
items:

1.8.1   Administration

1.8.1.1   Contractor Information

The database shall contain the Contractor's name, address, telephone 
numbers, management staff, and other required items.  Within 14 calendar 
days of receipt of QCS software from the Government, the Contractor shall 
deliver Contractor administrative data in electronic format via E-mail.

1.8.1.2   Subcontractor Information

The database shall contain the name, trade, address, phone numbers, and 
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other required information for all subcontractors.  A subcontractor must be 
listed separately for each trade to be performed.  Each subcontractor/trade 
shall be assigned a unique Responsibility Code, provided in QCS.  Within 14 
calendar days of receipt of QCS software from the Government, the 
Contractor shall deliver subcontractor administrative data in electronic 
format via E-mail.

1.8.1.3   Correspondence

All Contractor correspondence to the Government shall be identified with a 
serial number.  Correspondence initiated by the Contractor's site office 
shall be prefixed with "S".  Letters initiated by the Contractor's home 
(main) office shall be prefixed with "H".  Letters shall be numbered 
starting from 0001.  (e.g., H-0001 or S-0001).  The Government's letters to 
the Contractor will be prefixed with "C".

1.8.1.4   Equipment 

The Contractor's QCS database shall contain a current list of equipment 
planned for use or being used on the jobsite, including the most recent and 
planned equipment inspection dates.

1.8.1.5   EM 385-1-1, Corps of Engineers Safety Manual and RMS Linkage 

Upon request, the Contractor can obtain a copy of the current version of 
the Safety Manual, EM 385-1-1, on CD.  Data on the CD will be accessible 
through QCS, or in stand-alone mode.

1.8.2   Finances

1.8.2.1   Pay Activity Data

The QCS database shall include a list of pay activities that the Contractor 
shall develop in conjunction with the construction schedule.  The sum of 
all pay activities shall be equal to the total contract amount, including 
modifications.  Pay activities shall be grouped by the Contract Line Item 
Number (CLIN), and the sum of the activities shall equal the amount of each 
CLIN.  The total of all CLINs equals the Contract amount.

1.8.2.2   Payment Requests

All progress payment requests shall be prepared using QCS.  The Contractor 
shall complete the payment request worksheet and include it with the 
payment request.  The work completed under the contract, measured as 
percent or as specific quantities, shall be updated at least monthly.  
After the update, the Contractor shall generate a payment request report 
using QCS.  The Contractor shall submit the payment requests with 
supporting data by E-mail with file attachment(s).  If permitted by the 
Contracting Officer, a data diskette may be used instead of E-mail. A 
signed paper copy of the approved payment request is also required, which 
shall govern in the event of discrepancy with the electronic version.

1.8.3   Quality Control (QC)

QCS provides a means to track implementation of the 3-phase QC Control 
System, prepare daily reports, identify and track deficiencies, document 
progress of work, and support other contractor QC requirements.  The 
Contractor shall maintain this data on a daily basis.  Entered data will 
automatically output to the QCS generated daily report.  The Contractor 
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shall provide the Government a Contractor Quality Control (CQC) Plan within 
the time required in Section 01451, CONTRACTOR QUALITY CONTROL.  Within 
seven calendar days of Government acceptance, the Contractor shall submit a 
data diskette or CD-ROM reflecting the information contained in the 
accepted CQC Plan:  schedule, pay activities, features of work, submittal 
register, QC requirements, and equipment list.

1.8.3.1   Daily Contractor Quality Control (CQC) Reports.

QCS includes the means to produce the Daily CQC Report.  The Contractor may 
use other formats to record basic QC data.  However, the Daily CQC Report 
generated by QCS shall be the Contractor's official report.  Data from any 
supplemental reports by the Contractor shall be summarized and consolidated 
onto the QCS-generated Daily CQC Report.  Daily CQC Reports shall be 
submitted as required by Section 01451, CONTRACTOR QUALITY CONTROL.  
Reports shall be submitted electronically to the Government using E-mail or 
diskette within 24 hours after the date covered by the report.  Use of 
either mode of submittal shall be coordinated with the government 
representative.  The Contractor shall also provide the Government a signed, 
printed copy of the daily CQC report.

1.8.3.2   Deficiency Tracking.

The Contractor shall use QCS to track deficiencies.  Deficiencies 
identified by the Contractor will be numerically tracked using QC punch 
list items.  The contractor shall maintain a current log of its QC punch 
list items in the QCS database.  The Government will log the deficiencies 
it has identified using its QA punch list.  The Government's QA punch list 
items will be included in its export file to the Contractor.  The 
Contractor shall regularly update the correction status of both QC and QA 
punch list items.

1.8.3.3   Three-Phase Control Meetings

The Contractor shall maintain scheduled and actual dates and times of 
preparatory and initial control meetings in QCS.

1.8.3.4   Accident/Safety Tracking.

The Government will issue safety comments, directions, or guidance whenever 
safety deficiencies are observed.  The Government's safety comments will be 
included in its export file to the Contractor.  The Contractor shall 
regularly update the correction status of the safety comments.  In 
addition, the Contractor shall utilize QCS to advise the Government of any 
accidents occurring on the jobsite.  This brief supplemental entry is not 
to be considered as a substitute for completion of mandatory reports, e.g., 
ENG Form 3394 and OSHA Form 200. 

1.8.3.5   Features of Work

The Contractor shall include a complete list of the features of work in the 
QCS database.  A feature of work may be associated with multiple pay 
activities.  However, each pay activity (see subparagraph "Pay Activity 
Data" of paragraph "Finances") will only be linked to a single feature of 
work.

1.8.3.6   QC Requirements

The Contractor shall develop and maintain a complete list of QC testing, 

SECTION 01312  Page 7



OMA Pkg A-155 Rockfall Hazard Mitigation

transferred and installed property, and user training requirements in QCS.  
The Contractor shall update all data on these QC requirements as work 
progresses, and shall promptly provide this information to the Government 
via QCS.

1.8.4   Submittal Management

When available, the Government will provide the initial submittal register, 
ENG Form 4288, SUBMITTAL REGISTER, in electronic format.  Thereafter, the 
Contractor shall maintain a complete list of all submittals, including 
completion of all data columns as described in Section 01330, SUBMITTAL 
PROCEDURES.  Dates on which submittals are received and returned by the 
Government will be included in its export file to the Contractor.  The 
Contractor shall use QCS to track and transmit all submittals.  ENG Form 
4025, submittal transmittal form, and the submittal register update, ENG 
Form 4288, shall be produced using QCS.  RMS-W will be used to update, 
store and exchange submittal registers and transmittals, but will not be 
used for storage of actual submittals. 

1.8.5   Schedule

The Contractor shall develop a construction schedule consisting of pay 
activities, in accordance with Section 01320, PROJECT SCHEDULE, as 
applicable.  This schedule shall be input and maintained in the QCS 
database either manually or by using the Standard Data Exchange Format 
(SDEF) (see Section 01320 PROJECT SCHEDULE).  The updated schedule data 
shall be included with each pay request submitted by the Contractor.

1.8.6   Import/Export of Data

QCS includes the ability to export Contractor data to the Government and to 
import submittal register and other Government-provided data, and schedule 
data using SDEF.

1.9   IMPLEMENTATION

Contractor use of QCS as described in the preceding paragraphs is 
mandatory.  The Contractor shall ensure that sufficient resources are 
available to maintain its QCS database, and to provide the Government with 
regular database updates.  QCS shall be an integral part of the 
Contractor's management of quality control.

1.10   DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM

The Government-preferred method for Contractor's submission of updates, 
payment requests, correspondence and other data is by E-mail with file 
attachment(s).  For locations where this is not feasible, the Contracting 
Officer may permit use of computer diskettes or CD-ROM for data transfer. 
Data on the disks or CDs shall be exported using the QCS built-in export 
function.  If used, diskettes and CD-ROMs will be submitted in accordance 
with the following: 

1.10.1   File Medium 

The Contractor shall submit required data on 3-1/2" double-sided 
high-density diskettes formatted to hold 1.44 MB of data, capable of 
running under Microsoft Windows 95 or newer.  Alternatively, CD-ROMs may be 
used.  They shall conform to industry standards used in the United States.  
All data shall be provided in English.
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1.10.2   Disk or CD-ROM Labels

The Contractor shall affix a permanent exterior label to each diskette and 
CD-ROM submitted.  The label shall indicate in English, the QCS file name, 
full contract number, project name, project location, data date, name and 
telephone number of person responsible for the data.

1.10.3   File Names

The Government will provide the file names to be used by the Contractor 
with the QCS software.

1.11   MONTHLY COORDINATION MEETING

The Contractor shall update the QCS database each workday.  At least 
monthly, the Contractor shall generate and submit an export file to the 
Government with schedule update and progress payment request.  As required 
in Contract Clause "Payments", at least one week prior to submittal, the 
contractor shall meet with the Government representative to review the 
planned progress payment data submission for errors and omissions. 
The contractor shall make all required corrections prior to Government 
acceptance of the export file and progress payment request.  Payment 
requests accompanied by incomplete or incorrect data submittals will be 
returned.  The Government will not process progress payments until an 
acceptable QCS export file is received.

1.12   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the requirements of this specification. The Contractor 
shall take immediate corrective action after receipt of such notice.  Such 
notice, when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification. 

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION (Not Applicable)

        -- End of Section --
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SECTION 01320

PROJECT SCHEDULE

PART 1   GENERAL

1.1   ELECTRONIC SCHEDULE REQUIREMENT

The Project Schedule to be prepared by the Contractor shall be 
electronically prepared using software capable of generating a data file in 
the Standard Data Exchange Format (SDEF).  The Project Schedule shall 
consist of a network analysis system as described in this Section.  In 
preparing this system the scheduling of Construction is the sole 
responsibility of the contractor.  The requirement for the system is 
included to assure adequate planning in the execution of the work and to 
assist the Contracting Officer in appraising the reasonableness of the 
proposed schedule and evaluating progress of the work for the purposes of 
payment.

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Preliminary Project Schedule; G.  
Initial Project Schedule; G. 
Periodic Schedule Updates; G.

  Two copies of the schedules showing codes, values, categories, 
numbers, items, etc., as required.

            Periodic schedule updates schedules shall be submitted together 
with the monthly progress payment request.

SD-06 Test Reports

Narrative Report.
Schedule Reports.

  Two copies of the reports showing numbers, descriptions, dates, 
float, starts, finishes, durations, sequences, etc., as required.

SD-07 Certificates

Qualifications; 

  Documentation showing qualifications of personnel preparing 
schedule reports.
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1.3   QUALIFICATIONS

The Contractor shall designate an authorized representative who shall be 
responsible for the preparation of all required project schedule reports.  
This person shall have previously created and reviewed computerized 
schedules.  Qualifications of this individual shall be submitted to the 
Contracting Officer for review with the Preliminary Project Schedule 
submission

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL

Pursuant to the Contract Clause, SCHEDULE FOR CONSTRUCTION CONTRACTS, a 
Project Schedule as described below shall be prepared.  The scheduling of 
construction shall be the responsibility of the Contractor.  Contractor 
management personnel shall actively participate in its development.  
Subcontractors and suppliers working on the project shall also contribute 
in developing and maintaining an accurate Project Schedule.  The approved 
Project Schedule shall be used to measure the progress of the work, to aid 
in evaluating time extensions, and to provide the basis of all progress 
payments.

3.2   BASIS FOR PAYMENT

The schedule shall be the basis for measuring Contractor progress.  Lack of 
an approved schedule or scheduling personnel shall result in an inability 
of the Contracting Officer to evaluate Contractor progress for the purposes 
of payment.  Failure of the Contractor to provide all information, as 
specified below, shall result in the disapproval of the entire Project 
Schedule submission and the inability of the Contracting Officer to 
evaluate Contractor progress for payment purposes.  In the case where 
Project Schedule revisions have been directed by the Contracting Officer 
and those revisions have not been included in the Project Schedule, then 
the Contracting Officer may hold retainage up to the maximum allowed by 
contract, each payment period, until revisions to the Project Schedule have 
been made.

3.3   ELECTRONIC PROJECT SCHEDULE

The computer software system utilized by the Contractor to produce the 
Project Schedule shall be capable of providing all requirements of this 
specification.  Failure of the Contractor to meet the requirements of this 
specification shall result in the disapproval of the schedule.  Manually 
generated schedules will not be accepted.

The system noted below is capable of generating a file in the Standard Data 
Exchange Format (SDEF).  All electronic data submittals shall be in SDEF.  
SDEF information is available from the Contracting Officer.

Vendor/System with SDEF support: 

   Primavera Systems      PRIMAVERA PROJECT PLANNER (P3)
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3.3.1   Use of the Critical Path Method

The Critical Path Method (CPM) of network calculation shall be used to 
generate the Project Schedule.  The Contractor shall provide the Project 
Schedule in either the Precedence Diagram Method (PDM) or the Arrow Diagram 
Method (ADM).

3.3.2   Level of Detail Required

With the exception of the preliminary schedule submission, the Project 
Schedule shall include an appropriate level of detail.  Failure to develop 
or update the Project Schedule or provide data to the Contracting Officer 
at the appropriate level of detail, as specified by the Contracting 
Officer, shall result in the disapproval of the schedule.  The Contracting 
Officer will use, but is not limited to, the following conditions to 
determine the appropriate level of detail to be used in the Project 
Schedule.

3.3.2.1   Activity Durations

Contractor submissions shall follow the direction of the Contracting 
Officer regarding reasonable activity durations.  Reasonable durations are 
those that allow the progress of activities to be accurately determined 
between payment periods (usually less than 2 percent of all non-procurement 
activities' Original Durations shall be greater than 20 days).

3.3.2.2   Procurement Activities

Tasks related to the procurement of long lead materials or equipment shall 
be included as separate activities in the project schedule.  Long lead 
materials and equipment are those materials that have a procurement cycle 
of over 90 days.  Examples of procurement process activities include, but 
are not limited to:  submittals, approvals, procurement, fabrication, 
delivery, installation, start-up, and testing.

3.3.2.3   Government Activities

Government and other agency activities that could impact progress shall be 
shown.  These activities include, but are not limited to:  approvals, 
inspections, utility tie-in, Government Furnished Equipment (GFE) and 
notice to proceed for phasing requirements.

3.3.2.4   Responsibility

All activities shall be identified in the project schedule by the party 
responsible to perform the work.  Responsibility includes, but is not 
limited to, the subcontracting firm, contractor work force, or government 
agency performing a given task.  The responsible party for each activity 
shall be identified by the Responsibility Code.

3.3.2.5   Work Areas

All activities shall be identified in the project schedule by the work area 
in which the activity occurs.  Activities shall not be allowed to cover 
more than one work area.  The work area of each activity shall be 
identified by the Work Area Code.
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3.3.2.6   Modification or Claim Number

Any activity that is added or changed by contract modification or used to 
justify claimed time shall be identified by a mod or claim code that 
changed the activity.  Activities shall not belong to more than one 
modification or claim item.  The modification or claim number of each 
activity shall be identified by the Mod or Claim Number.

3.3.2.7   Bid Item

All activities shall be identified in the project schedule by the Bid Item 
to which the activity belongs.  An activity shall not contain work in more 
than one bid item.  The bid item for each appropriate activity shall be 
identified by the Bid Item Code.

3.3.2.8   Feature of Work

All activities shall be identified in the project schedule according to the 
feature of work to which the activity belongs.  Feature of work refers, but 
is not limited to a work breakdown structure for the project.  The feature 
of work for each activity shall be identified by the Feature of Work Code.

3.3.3   Scheduled Project Completion

The schedule interval shall extend from notice-to-proceed to the contract 
completion date.

3.3.3.1   Project Start Date

The schedule shall start no earlier than the date that the Notice to 
Proceed (NTP) was acknowledged.  The Contractor shall include as the first 
activity in the project schedule an activity called "Start Project".  The 
"Start Project" activity shall have:  a "ES" constraint, a constraint date 
equal to the date that the NTP was acknowledged, and a zero day duration.

3.3.3.2   Constraint of Last Activity

Completion of the last activity in the schedule shall be constrained by the 
contract completion date.  Calculation on project updates shall be such 
that if the early finish of the last activity falls after the contract 
completion date, then the float calculation shall reflect a negative float 
on the critical path.  The Contractor shall include as the last activity in 
the project schedule an activity called "End Project".  The "End Project" 
activity shall have:  a "LF" constraint, a constraint date equal to the 
completion date for the project, and a zero day duration.

3.3.3.3   Early Project Completion

In the event the project schedule shows completion of the project prior to 
the contract completion date, the Contractor shall identify those 
activities that have been accelerated and/or those activities that are 
scheduled in parallel to support the Contractor's "early" completion.  
Contractor shall specifically address each of the activities noted at every 
project schedule update period to assist the Contracting Officer in 
evaluating the Contractor's ability to actually complete prior to the 
contract period.
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3.3.4   Interim Completion Dates

Contractually specified interim completion dates shall also be constrained 
to show negative float if the early finish date of the last activity in 
that phase falls after the interim completion date.

3.3.5   Default Progress Data Disallowed

Actual Start and Finish dates shall not be automatically updated by default 
mechanisms that may be included in CPM scheduling software systems.  Actual 
Start and Finish dates on the CPM schedule shall match those dates provided 
from Contractor Quality Control Reports.  Failure of the Contractor to 
document the Actual Start and Finish dates on the Daily Quality Control 
report for every in-progress or completed activity and ensure that the data 
contained on the Daily Quality Control reports is the sole basis for 
schedule updating shall result in the disapproval of the Contractor's 
schedule and the inability of the Contracting Officer to evaluate 
Contractor progress for payment purposes.

3.3.6   Out-of-Sequence Progress

Activities that have posted progress without predecessors being completed 
(Out-of-Sequence Progress) will be allowed only on a case-by-case approval 
of the Contracting Officer.  The Contracting Officer may direct that 
changes in schedule logic be made to correct any or all out-of-sequence 
work.

3.3.7   Extended Non-Work Periods

Designation of Holidays to account for non-work periods of over 5 days will 
not be allowed.  Non-work periods of over 5 days shall be identified by 
addition of activities that represent the delays.  Modifications to the 
logic of the project schedule shall be made to link those activities that 
may have been impacted by the delays to the newly added delay activities.

3.3.8   Negative Lags

Lag durations contained in the project schedule shall not have a negative 
value.

3.4   PROJECT SCHEDULE SUBMISSIONS

The Contractor shall provide the submissions as described below.  The data 
disk, reports, and network diagrams required for each submission are 
contained in paragraph SUBMISSION REQUIREMENTS.

3.4.1   Preliminary Project Schedule Submission

The Preliminary Project Schedule, defining the Contractor's planned 
operations for the first 60 calendar days shall be submitted for approval 
within 14 calendar days after Notice to Proceed is acknowledged.  The 
approved preliminary schedule shall be used for payment purposes not to 
exceed 90 calendar days after Notice to Proceed.

3.4.2   Initial Project Schedule Submission

The Initial Project Schedule shall be submitted for approval within 30 
calendar days after Notice to Proceed together with the Contractor's final 
plan.  The schedule shall provide a reasonable sequence of activities which 
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represent work through the entire project and shall be at a reasonable 
level of detail.

3.4.3   Periodic Schedule Updates

Based on the result of progress meetings, specified in "Periodic Progress 
Meetings," the Contractor shall submit periodic schedule updates.  These 
submissions shall enable the Contracting Officer or to assess Contractor's 
progress.  If the Contractor fails or refuses to furnish the information 
and project schedule data, which in the judgement of the Contracting 
Officer or authorized representative, is necessary for verifying the 
contractor's progress, the Contractor shall be deemed not to have provided 
an estimate upon which progress payment may be made.

3.4.4   Standard Activity Coding Dictionary

The Contractor shall submit, with the Initial Project Schedule, a coding 
scheme that shall be used throughout the project for all activity codes 
contained in the schedule.  The coding scheme submitted shall list the 
values for each activity code category and translate those values into 
project specific designations.  For example, a Responsibility Code Value, 
"ELE", may be identified as "Electrical Subcontractor."  Activity code 
values shall represent the same information throughout the duration of the 
contract.  Once accepted with the Initial Project Schedule submission, 
changes to the activity coding scheme must be accepted by the Contracting 
Officer.

3.5   SUBMISSION REQUIREMENTS

The following items shall be submitted by the Contractor for the initial 
submission, and every periodic project schedule update throughout the life 
of the project:

3.5.1   Data Disks

Two data disks or two sets of data disks containing the project schedule 
shall be provided.  Data on the disks shall be in the Standard Data 
Exchange Format (SDEF), in accordance with ER-1-1-11, PROGRESS, SCHEDULES, 
AND NETWORK ANALYSIS SYSTEMS, Appendix A, Standard Data Exchange Format 
Specification   (attached at the end of this Project Schedule specification.

3.5.1.1   File Medium

Required data shall be submitted on 3.5-inch disks, formatted to hold 1.44 
MB of data, under the MS-Windows operating system.

3.5.1.2   Disk Label

 A permanent exterior label shall be affixed to each disk submitted.  The 
label shall indicate the type of schedule (Initial, Update, or Change), 
full contract number, project name, project location, data date, name and 
telephone number or person responsible for the schedule, and the operating 
system and version used to format the disk.

3.5.1.3   File Name

Each file submitted shall have a name related to either the schedule data 
date, project name, or contract number.  The Contractor shall develop a 
naming convention that will ensure that the names of the files submitted 
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are unique.  The Contractor shall submit the file naming convention to the 
Contracting Officer for approval.

3.5.2   Narrative Report

A Narrative Report shall be provided with each update of the project 
schedule.  This report shall be provided as the basis of the Contractor's 
progress payment request.  The Narrative Report shall include:  a 
description of activities along the critical path(s), a description of 
current and anticipated problem areas or delaying factors and their impact, 
and an explanation of corrective actions taken.

3.5.3   Approved Changes Verification

Only project schedule changes that have been previously approved by the 
Contracting Officer shall be included in the schedule submission.  The 
Narrative Report shall specifically reference, on an activity by activity 
basis, all changes made since the previous period and relate each change to 
documented, approved schedule changes.

3.5.4   Schedule Reports

The format for each activity for the schedule reports listed below shall 
contain:  Activity Numbers, Activity Description, Original Duration, 
Remaining Duration, Early Start Date, Early Finish Date, Late Start Date, 
Late Finish Date, Total Float.  Actual Start and Actual Finish Dates shall 
be printed for those activities in progress or completed.

3.5.4.1   Activity Report

A list of all activities sorted according to activity number and then 
sorted according to Early Start Date.  For completed activities the Actual 
Start Date shall be used as the secondary sort.

3.5.4.2   Logic Report

A list of Preceding and Succeeding activities for every activity in 
ascending order by activity number and then sorted according to Early Start 
Date.  For completed activities the Actual Start Date shall be used as the 
secondary sort.

3.5.4.3   Total Float Report

A list of all activities sorted in ascending order of total float.  
Activities which have the same amount of total float shall be listed in 
ascending order of Early Start Dates.

3.5.4.4   Earnings Report

A compilation of the Contractor's Total Earnings on the project from the 
Notice to Proceed until the most recent Monthly Progress Meeting.  This 
report shall reflect the Earnings of specific activities based on the 
agreements made in the field and approved between the Contractor and 
Contracting Officer at the most recent Monthly Progress Meeting.  Provided 
that the Contractor has provided a complete schedule update, this report 
shall serve as the basis of determining Contractor Payment.  Activities 
shall be grouped by bid item and sorted by activity numbers.  This report 
shall:  sum all activities in a bid item and provide a bid item percent; 
and complete and sum all bid items to provide a total project percent 
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complete.  The printed report shall contain, for each activity:  Activity 
Number or "i-node" and "j-node", Activity Description, Original Budgeted 
Amount, Total Quantity, Quantity to Date, Percent Complete (based on cost), 
Earnings to Date.

3.5.5   Network Diagram

The network diagram shall be required on the initial schedule submission 
and on monthly schedule update submissions.  The network diagram shall 
depict and display the order and interdependence of activities and the 
sequence in which the work is to be accomplished.  The activity or event 
number, description, duration, and estimated earned value shall be shown on 
the diagram.  The Contracting Officer will use, but is not limited to, the 
following conditions to review compliance with this paragraph:

3.5.5.1   Continuous Flow

Diagrams shall show a continuous flow from left to right with no arrows 
from right to left.  The activity or event number, description, duration, 
and estimated earned value shall be shown on the diagram.

3.5.5.2   Project Milestone Dates

Dates shall be shown on the diagram for start of project, any contract 
required interim completion dates, and contract completion dates.

3.5.5.3   Critical Path

The critical path shall be clearly shown.

3.5.5.4   Banding

Activities shall be grouped to assist in the understanding of the activity 
sequence.  Typically, this flow will group activities by category of work, 
work area and/or responsibility.

3.5.5.5   S-Curves

A graph of anticipated earnings (S-Curves) showing cumulative earnings for 
the duration of the project.  The vertical scale shall show 
earnings/percent complete from 0%-100%.  The horizontal scale shall be a 
time scale showing the calendar months of the project.  Three curves shall 
be plotted on the same graph; the earnings/percent complete based on early 
finish dates; the earnings/percent complete based on late finish dates; the 
actual earnings/percent complete to date.

3.5.5.6   Bar Chart

A bar chart covering the previous month's activities and progress, and the 
planned activities over 3 months projected into the future.  The chart 
shall also include actual and anticipated earnings.

3.6   PERIODIC PROGRESS MEETINGS

Progress meetings to discuss payment shall include a monthly onsite meeting 
or other regular intervals mutually agreed to at the preconstruction 
conference.  During this meeting the Contractor shall describe, on an 
activity by activity basis, all proposed revisions and adjustments to the 
project schedule required to reflect the current status of the project.  

SECTION 01320  Page 10



OMA Pkg A-155 Rockfall Hazard Mitigation

The Contracting Officer will approve activity progress, proposed revisions, 
and adjustments as appropriate.

3.6.1   Meeting Attendance

The Contractor's Project Manager and Scheduler shall attend the regular 
progress meeting.

3.6.2   Update Submission Following Progress Meeting

A complete update of the project schedule containing all approved progress, 
revisions, and adjustments, based on the regular progress meeting, shall be 
submitted not later than 4 working days after the monthly progress meeting.

3.6.3   Progress Meeting Contents

Update information, including Actual Start Dates, Actual Finish Dates, 
Remaining Durations, and Cost-to-Date shall be subject to the approval of 
the Contracting Officer.  The following is a minimum set of items which the 
Contractor shall address, on an activity by activity basis, during each 
progress meeting.

3.6.3.1   Start and Finish Dates

The Actual Start and Actual Finish dates for each activity currently 
in-progress or completed activities.

3.6.3.2   Time Completion

The estimated Remaining Duration for each activity in-progress.  Time-based 
progress calculations must be based on Remaining Duration for each activity.

3.6.3.3   Cost Completion

The earnings for each activity started.  Payment will be based on earnings 
for each in-progress or completed activity.  Payment for individual 
activities will not be made for work that contains quality defects.  A 
portion of the overall project amount may be retained based on delays of 
activities.

3.6.3.4   Logic Changes

All logic changes pertaining to Notice to Proceed on change orders, change 
orders to be incorporated into the schedule, contractor proposed changes in 
work sequence, corrections to schedule logic for out-of-sequence progress, 
lag durations, and other changes that have been made pursuant to contract 
provisions shall be specifically identified and discussed.

3.6.3.5   Other Changes

Other changes required due to delays in completion of any activity or group 
of activities include:  1) delays beyond the Contractor's control, such as 
strikes and unusual weather.  2) delays encountered due to submittals, 
Government Activities, deliveries or work stoppages which make re-planning 
the work necessary, and  3) a schedule which does not represent the actual 
prosecution and progress of the work.
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3.7   REQUESTS FOR TIME EXTENSIONS

In the event the Contractor requests an extension of the contract 
completion date, he shall furnish such justification, project schedule data 
and supporting evidence as the Contracting Officer may deem necessary for a 
determination as to whether or not the Contractor is entitled to an 
extension of time under the provisions of the contract.  Submission of 
proof of delay, based on revised activity logic, duration, and costs 
(updated to the specific date that the delay occurred) is obligatory to any 
approvals.

3.7.1   Justification of Delay

The project schedule shall clearly display that the Contractor has used, in 
full, all the float time available for the work involved with this request. 
 The Contracting Officer's determination as to the number of allowable days 
of contract extension shall be based upon the project schedule updates in 
effect for the time period in question, and other factual information.  
Actual delays that are found to be caused by the Contractor's own actions, 
which result in the extension of the schedule, will not be a cause for a 
time extension to the contract completion date.

3.7.2   Submission Requirements

The Contractor shall submit a justification for each request for a change 
in the contract completion date of under 2 weeks based upon the most recent 
schedule update at the time of the Notice to Proceed or constructive 
direction issued for the change.  Such a request shall be in accordance 
with the requirements of other appropriate Contract Clauses and shall 
include, as a minimum:

a.  A list of affected activities, with their associated project 
schedule activity number.

b.  A brief explanation of the causes of the change.

c.  An analysis of the overall impact of the changes proposed.

d.  A sub-network of the affected area.

Activities impacted in each justification for change shall be identified by 
a unique activity code contained in the required data file.

3.7.3   Additional Submission Requirements

For any requested time extension of over 2 weeks, the Contracting Officer 
may request an interim update with revised activities for a specific change 
request.  The Contractor shall provide this disk within 4 days of the 
Contracting Officer's request.

3.8   DIRECTED CHANGES

If Notice to Proceed (NTP) is issued for changes prior to settlement of 
price and/or time, the Contractor shall submit proposed schedule revisions 
to the Contracting Officer within 2 weeks of the NTP being issued.  The 
proposed revisions to the schedule will be approved by the Contracting 
Officer prior to inclusion of those changes within the project schedule.  
If the Contractor fails to submit the proposed revisions, the Contracting 
Officer may furnish the Contractor suggested revisions to the project 
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schedule.  The Contractor shall include these revisions in the project 
schedule until revisions are submitted, and final changes and impacts have 
been negotiated.  If the Contractor has any objections to the revisions 
furnished by the Contracting Officer, the Contractor shall advise the 
Contracting Officer within 2 weeks of receipt of the revisions.  Regardless 
of the objections, the Contractor shall continue to update the schedule 
with the Contracting Officer's revisions until a mutual agreement in the 
revisions is reached.  If the Contractor fails to submit alternative 
revisions within 2 weeks of receipt of the Contracting Officer's proposed 
revisions, the Contractor will be deemed to have concurred with the 
Contracting Officer's proposed revisions.  The proposed revisions will then 
be the basis for an equitable adjustment for performance of the work.

3.9   OWNERSHIP OF FLOAT

Float available in the schedule, at any time, shall not be considered for 
the exclusive use of either the Government or the Contractor.

        -- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES

PART 1   GENERAL

1.1   SUBMITTAL IDENTIFICATION

Submittals required are identified by SD numbers and titles as follows:

SD-01 Preconstruction Submittals

Project Schedule.
Submittal Register.
Safety Plan.
Construction Quality Control Plan.
Environmental Control Plan.
Waste Management Plan.

SD-02 Shop Drawings

Drawings, diagrams and schedules specifically prepared to illustrate 
some portion of the work.
Diagrams and instructions from a manufacturer or fabricator for use in 
producing the product and as aids to the contractor for integrating the 
product or system into the project.
Drawings prepared by or for the contractor to show how multiple systems 
and interdisciplinary work will be coordinated.

SD-03 Product Data

Catalog cuts, illustrations, schedules, diagrams, performance charts, 
instructions and brochures illustrating size, physical appearance and 
other characteristics of materials or equipment for some portion of the 
work.
Samples of warranty language when the contract requires extended 
product warranties.

SD-06 Test Reports

Report signed by an authorized official of testing laboratory that a 
material, product or system identical to the material, product or 
system to be provided has been tested in accord with the specified 
requirements.  (Testing must have been within three years of date of 
contract award for the project, unless otherwise specified.)
Report which includes findings of a test required to be performed by 
the contractor on an actual portion of the work or prototype prepared 
for the project before shipment to the job site.
Report which includes findings of a test made at the job site or on a 
sample taken from the job site, on portion of work during or after 
installation.
Investigation reports.
Final testing and acceptance reports.

SD-07 Certificates
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Statements signed by a responsible official of the company that 
manufactured a product, system or material attesting that product, 
system or material meets the specified requirements.  Must be dated 
after award of the project contract, clearly name the project and 
identify the product, system or material being certified, including the 
specified required being met.
Documentation required of the Contractor, or of a supplier, installer 
or subcontractor through the contractor, the purpose of which is to 
verify the orderly progression of a portion of the work by documenting 
procedures, acceptability of methods or personnel qualifications.

1.2   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.2.1   Government Approved

Governmental approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Contract Clause entitled "Specifications and 
Drawings for Construction," they are considered to be "shop drawings."

1.2.2   Information Only

All submittals not requiring Government approval will be for information 
only.  They are not considered to be "shop drawings" within the terms of 
the Contract Clause referred to above.

1.3   APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the CQC requirements of this 
contract is responsible for dimensions, the design of adequate connections 
and details, and the satisfactory construction of all work.  After 
submittals have been approved by the Contracting Officer, no resubmittal 
for the purpose of substituting materials or equipment will be considered 
unless accompanied by an explanation of why a substitution is necessary.

1.4   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.  If the Contractor considers 
any correction indicated on the submittals to constitute a change to the 
contract, a notice in accordance with the Contract Clause "Changes" shall 
be given promptly to the Contracting Officer.

1.5   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained and/or complete, satisfactory "FIO" 
submittals have not been received by the Government.
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1.6   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  The 
following shall be submitted in accordance with this Section.

SD-01 Preconstruction Submittals

Submittal Register (ENG Form 4288); G.
Monthly updates (ENG form 4288)

  Four copies of the completed ENG Form 4288.

  Two copies of the monthly update as specified shall be submitted 
together with the monthly progress payment requests.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL

The Contractor shall make submittals as required by the specifications.    
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor's 
Quality Control (CQC) representative and each item shall be stamped, 
signed, and dated by the CQC representative indicating action taken. 
Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals shall include items such as:  Contractor's, 
manufacturer's, or fabricator's drawings; descriptive literature including 
(but not limited to) catalog cuts, diagrams, operating charts or curves; 
test reports; test cylinders; samples; O&M manuals (including parts list); 
certifications; warranties; and other such required submittals.  Submittals 
requiring Government approval shall be scheduled and made prior to the 
acquisition of the material or equipment covered thereby.  Samples 
remaining upon completion of the work shall be picked up and disposed of in 
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations.

3.2   SUBMITTAL REGISTER 

At the end of this section is one set of Submittal Forms listing items of 
equipment and materials for which submittals are required by the 
specifications; this list may not be all inclusive and additional 
submittals may be required.  The Contractor shall use the 
government-provided software, QCS (see Section 01312), to create the ENG 
Form 4288.  The Contractor is responsible for completing the columns 
labeled:  Activity Number, Transmittal Number, and Contract Schedule Dates 
on the submittal resister form.  The completed Submittal Register shall be 
submitted to the Contracting Officer for approval within 30 calendar days 
after Notice to Proceed.  The submit dates and need dates in the submittal 
register shall be coordinated with the dates in the Contractor's progress 
schedule.    Updates to the Submittal Register showing the Contractor 
action codes and actual submittal dates with Government action codes and 
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action dates shall be submitted monthly together with the monthly payment 
request, or until all submittals have been satisfactory completed.  When 
the progress schedule is revised, the submittal register shall also be 
revised and both resubmitted for approval.  The approval submittal register 
will serve as a scheduling document for submittals and will be used to 
control submittal actions throughout the contract period.

3.3   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 30 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in incorrect, incomplete and/or late submittals.  An 
additional 15 calendar days shall be allowed and shown on the register for 
review and approval of submittals for food service equipment, fire 
sprinkler and fire alarm systems, and refrigeration and HVAC control 
systems.

3.4   TRANSMITTAL FORM (ENG FORM 4025)

3.4.1   USE

A transmittal form (ENG Form 4025) shall be used for submitting both 
Government approved and information only submittals.  The Contractor shall 
use the government provided software, QCS (see Section 01312), to create 
the Eng Form 4025.  A separate transmittal form shall be used for each 
specification section.  This form shall be properly completed by filling 
out all the heading blank spaces and identifying each item submitted.  
Special care shall be exercised to ensure proper listing of the 
specification paragraph and/or sheet number the contract drawings pertinent 
to the date submitted or each item.

3.4.2   NUMBERING

Transmittals will be automatically numbered by QCS.  The transmittal number 
will consist of 2 parts, the specification number and the sequence number, 
e.g. 01330-001.  Each specification section will begin with the sequence 
number, 001.  Resubmittals will be identified by a decimal number appended 
to the original transmittal number, e.g. 01330-001.1, will identify 
resubmittals.

3.5   SUBMITTAL PROCEDURE

Submittals shall be made as follows:

3.5.1   Procedures

The Contractor shall establish procedures for purchasing materials and 
equipment, subcontracting, and processing of shop drawings, outlining the 
responsibilities at each level to insure that adequate review and approval, 
timely delivery, verification of procedures and proper storage are 
provided.  Delays in the review and approval process shall not be given 
consideration for a time extension or additional cost, when such delays are 
the result of the Contractor's late submittal or failure to provide proper 
submittals; or make corrections in compliance with the contract documents 
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or the Contracting Officer's comments; or provide a resubmittal because if 
an unacceptable original submittal.

Submittals to the Contracting Officer are required in the number of copies 
identified in paragraphs 3.7 and 3.8 and shall be submitted to:

U.S. Army Corps of Engineer District, Honolulu
Fort Shafter Resident Office
Bldg 230
Fort Shafter, Hawaii 96858-5440

           
3.5.2   Deviations

a.  For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked.  The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

b.  In cases where "trade names or equal" are used in the plans and/or 
Technical Specifications, any "equal" substitution by the Contractor is 
considered a variance and will require the Government's approval.  Approval 
action by the Contracting Officer will not relieve the Contractor of his 
quality control responsibility and compliance with the contract, except for 
those specific portions of the submittal which clearly highlight the 
departures from the contract, and which are brought to the attention of the 
Government.  The Contractor shall be responsible for all corrective 
actions, when submittals containing provisions of non-compliance with the 
contract are not specifically brought to the Government's attention.  Any 
associated cost or time loss from such corrective actions shall not be made 
subject to a claim against the Government.

c.  Variations from the contract requirements may require an appropriate 
contract modification prior to acceptance by the Government; however, such 
pending action shall not be a basis of claim for time or additional cost 
against the Government, since the Contractor still has the option to comply 
with the original contract requirements.  If the variation is of a minor 
nature and does not affect a change in cost or time of performance, a 
modification may not be issued.  All variations shall meet the standards 
set by the contract documents.

3.6   COORDINATION OF LAYOUTS

The Contractor Quality Control (CQC) organization is responsible for 
insuring that the shop drawings and submittals of the different trades are 
coordinated in order that space conflicts during installation/construction 
of mechanical, electrical, architectural, civil, structural and other items 
of work are avoided.  The Contractor shall be required to prepare/develop 
coordinated working layout drawings prior to commencement of any feature of 
work, at any contractor tier, unless otherwise directed by the Contracting 
Officer.  These layout drawings shall be reviewed and certified by the CQC 
organization prior to the start of work in any area.  The CQC shall insure 
that layout drawings indicate all necessary features of work, providing for 
a coordinated arrangement of the various installations, giving full 
consideration for access to installed equipment/systems and the future 
maintenance of these items.  Interference between equipment and systems or 
construction materials which cannot be resolved between Contractor and 
subcontracting tiers shall be resolved by the Contracting Officer at no 
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additional cost to the Government, if it is determined that adequate space 
was available and installations could have been accommodated within the 
designated construction area through properly coordinated layout drawings.  
One (1) CQC certified copy of all layout drawings shall be available for 
Government's review five (5) working days prior to scheduled commencement 
of the work.  Submission shall be made upon Government's request.

3.7   CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."

3.7.1   Monthly Updates of Submittal Register

Monthly updates of the initially accepted Submittal Registers, ENG Form 
4288, shall be submitted in duplicate at the time the monthly progress 
payment is requested and be current to within one (1) week of the date of 
submission.  When a monthly payment is not being requested, the update 
shall be submitted on the 15th of each month or the workday closest to the 
15th.  If the Contractor fails to provide the Government acceptable initial 
submittal registers or monthly updates within the specified time frames, 
the Government may issue a stop work order and/or withhold a portion of 
pending progress payments due to non-performance.  Any resulting cost or 
time loss to the Contractor due to such Government action shall not be 
subject to a claim for the time extensions, additional cost or for damages 
by the Contractor.  Furnishing of the submittal registers by the Contractor 
and subsequent review/acceptance by the Government do not relieve the 
Contractor of the obligation to comply with all of the contract submittal 
requirements; for example, even if a required submittal was not originally 
listed on the initial register accepted by the Government, the Contractor 
will still be responsible for providing such submittal in accordance with 
the contract.  The following shall be provided on the monthly updates to 
the initially accepted schedule:

a.  Activity No., Transmittal No., and entries under other columns, as 
appropriate.

b.  Distinguish those submittals which are VARIANCES, as appropriate.

c.  Furnish a separate LISTING of required SUBMITTALS, together with 
the Government's review comments, and appropriate Contractor's status 
report on pending resubmittal actions.

d.  Furnish a separate LISTING of SUBMITTALS provided by the Contractor 
to the Government; and another separate LISTING of SUBMITTALS returned 
by the Government to the Contractor, for the particular month the 
update is furnished.

3.8   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated.  3 copies of the submittal will be retained by the 
Contracting Officer and 1 copy of the submittal will be returned to the 
Contractor.
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3.9   INFORMATION ONLY SUBMITTALS

Submittals provided For Information Only (FIO) to the Government shall be 
submitted in three (3) copies, including resubmittals.  Normally submittals 
for information only will not be returned.  Approval of the Contracting 
Officer is not required on information only submittals.   The Government 
reserves the right to require the Contractor to resubmit any item found not 
to comply with the contract.  This does not relieve the Contractor from the 
obligation to furnish material conforming to the plans and specifications; 
will not prevent the Contracting Officer from requiring removal and 
replacement of nonconforming material incorporated in the work; and does 
not relieve the Contractor of the requirement to furnish samples for 
testing by the Government laboratory or for check testing by the Government 
in those instances where the technical specifications so prescribe.

3.10   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following:

   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ I hereby certify that the (material) (equipment) (article)       |
  | shown and marked in this submittal and proposed to be incorporated in  |
  | Contract No. (DACA83-  -   -    ), is in compliance with the contract  |
  | drawings and specifications, can be installed in the allocated spaces, |
  | and is approved for use.                                               |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

-- End Of Section --
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SECTION 01420

SOURCES FOR REFERENCE PUBLICATIONS

PART 1   GENERAL

1.1   REFERENCES

Various publications are referenced in other sections of the specifications 
to establish requirements for the work.  These references are identified in 
each section by document number, date and title.  The document number used 
in the citation is the number assigned by the standards producing 
organization, (e.g.   ASTM B 564 Nickel Alloy Forgings).  However, when the 
standards producing organization has not assigned a number to a document, 
an identifying number has been assigned for reference purposes.

1.2   ORDERING INFORMATION

The addresses of the standards publishing organizations whose documents are 
referenced in other sections of these specifications are listed below, and 
if the source of the publications is different from the address of the 
sponsoring organization, that information is also provided.  Documents 
listed in the specifications with numbers which were not assigned by the 
standards producing organization should be ordered from the source by title 
rather than by number.

U.S. ARMY CORPS OF ENGINEERS (USACE)
Order CRD-C DOCUMENTS from:
U.S. Army Engineer Waterways Experiment Station
ATTN:  Technical Report Distribution Section, Services
Branch, TIC
3909 Halls Ferry Rd.
Vicksburg, MS  39180-6199
Ph:   601-634-2664
Fax:  601-634-2388
E-mail: mtc-info@erdc.usace.army.mil
Internet: http://www.wes.army.mil/SL/MTC/handbook.htm

Order Other Documents from:
USACE Publications Depot
Attn:  CEIM-SP-D
2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph:  301-394-0081
Fax: 301-394-0084
E-mail: pubs-army@usace.army.mil
Internet: http://www.usace.army.mil/publications
     or   http://www.hnd.usace.army.mil/techinfo/engpubs.htm

        -- End of Section --
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SECTION 01430

ENVIRONMENTAL PROTECTION

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only. 

STATE OF HAWAII DEPARTMENT OF HEALTH (HIDOH)

HIDOH, Chapter 43 Administrative Rules, Title 11, Community 
Noise Control

HIDOH, Chapter 59 Administrative Rules, Ambient Air Quality 
Standards

1.2   GENERAL REQUIREMENTS

This section covers prevention of environmental pollution and damage as the 
result of construction operations under this contract and for those 
measures set forth in the TECHNICAL REQUIREMENTS.  For the purpose of this 
specification, environmental pollution and damage is defined as the 
presence of chemical, physical, or biological elements or agents which 
adversely affect human health or welfare; unfavorably alter ecological 
balances of importance to human life; affect other species of importance to 
man; or degrade the utility of the environment for aesthetic, cultural 
and/or historical purposes.  The control of environmental pollution and 
damage requires consideration of air, water, and land, and includes 
management of visual aesthetics, noise, solid waste, radiant energy and 
radioactive materials, as well as other pollutants.

1.2.1   Subcontractors

Assurance of compliance with this section by subcontractors will be the 
responsibility of the Contractor.

1.2.2   Notification

The Contracting Officer will notify the Contractor in writing of any 
observed noncompliance with the aforementioned Federal, State or local laws 
or regulations, permits, and other elements of the Contractor's 
environmental protection plan.  The Contractor shall, after receipt of such 
notice, inform the Contracting Officer of proposed corrective action and 
take such action as may be approved.  If the Contractor fails to comply 
promptly, the Contracting Officer may issue an order stopping all or part 
of the work until satisfactory corrective action has been taken.  No time 
extensions will be granted or costs or damages allowed to the Contractor 
for any such suspension. 
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1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-06 Test Records

Environmental Protection Plan; G.

  Within 30 calendar days of receipt of task order Notice to 
Proceed, the Contractor shall submit in writing an environmental 
protection plan.  Approval of the Contractor's plan will not 
relieve the Contractor of his responsibility for adequate and 
continuing control of pollutants and other environmental 
protection measures.  The environmental protection plan shall 
include but not be limited to the following: 

  a.  A list of Federal, State, and local laws, regulations, and 
permits concerning environmental protection, pollution control and 
abatement that are applicable to the Contractor's proposed 
operations and the requirements imposed by those laws, 
regulations, and permits.

  b.  Methods for protection of features to be preserved within 
authorized work areas.  The Contractor shall prepare a listing of 
methods to protect resources needing protection; i.e., trees, 
shrubs, vines, grasses and ground cover, landscape features, air 
and water quality, fish and wildlife, soil, historical, 
archeological, and cultural resources. 

  c.  Procedures to be implemented to provide the required 
environmental protection and to comply with the applicable laws 
and regulations.  The Contractor shall set out the procedures to 
be followed to correct pollution of the environment due to 
accident, natural causes, or failure to follow the procedures set 
out in accordance with the environmental protection plan. 

  d.  Drawings showing locations of any proposed temporary 
excavations or embankments for haul roads, stream crossings, 
material storage areas, structures, sanitary facilities, and 
stockpiles of excess or spoil materials. 

  e.  Environmental monitoring plans for the job site, including 
land, water, air, and noise monitoring. 

  f.  Traffic control plan. 

  g.  Methods of protecting surface and ground water during 
construction activities. 

  h.  Work area plan showing the proposed activity in each portion 
of the area and identifying the areas of limited use or nonuse.  
Plan should include measures for marking the limits of use areas. 

  i.  Plan of borrow area(s). 
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  j.  Training for his personnel during the construction period. 

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION

3.1   PROTECTION OF ENVIRONMENTAL RESOURCES

The environmental resources within the project boundaries and those 
affected outside the limits of permanent work under this contract shall be 
protected during the entire period of this contract.  The Contractor shall 
confine his activities to areas defined by the drawings and specifications.

3.1.1   Land Resources

Prior to the beginning of any construction, the Contractor shall identify 
all land resources to be preserved within the Contractor's work area.  
Except in areas indicated on the drawings or specified to be cleared, the 
Contractor shall not remove, cut, deface, injure, or destroy land resources 
including trees, shrubs, vines, grasses, topsoil, and land forms without 
special permission from the Contracting Officer.  No ropes, cables, or guys 
shall be fastened to or attached to any trees for anchorage unless 
specifically authorized.  Where such special emergency use is permitted, 
the Contractor shall provide effective protection for land and vegetation 
resources at all times as defined in the following subparagraphs. 

3.1.1.1   Work Area Limits

Prior to any construction, the Contractor shall mark the areas that are not 
required to accomplish all work to be performed under this contract.  
Isolated areas within the general work area which are to be saved and 
protected shall also be marked or fenced.  Monuments and markers shall be 
protected before construction operations commence.  Where construction 
operations are to be conducted during darkness, the markers shall be 
visible.  The Contractor shall convey to his personnel the purpose of 
marking and/or protection of all necessary objects.

3.1.1.2   Protection of Landscape

Trees, shrubs, vines, grasses, land forms and other landscape features 
indicated and defined on the drawings to be preserved shall be clearly 
identified by marking, fencing, or wrapping with boards, or any other 
approved techniques. 

3.1.1.3   Reduction of Exposure of Unprotected Erodible Soils

Earthwork brought to final grade shall be finished as indicated and 
specified.  Side slopes and back slopes shall be protected as soon as 
practicable upon completion of rough grading.  All earthwork shall be 
planned and conducted to minimize the duration of exposure of unprotected 
soils.  Except in instances where the constructed feature obscures borrow 
areas, quarries, and waste material areas, these areas shall not initially 
be cleared in total.  Clearing of such areas shall progress in reasonably 
sized increments as needed to use the areas developed as approved by the 
Contracting Officer.

3.1.1.4   Protection of Disturbed Areas

Such methods as necessary shall be utilized to effectively prevent erosion 
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and control sedimentation, including but not limited to the following: 

a.  Retardation and Control of Runoff:  Runoff from the construction 
site shall be controlled by construction of diversion ditches, 
benches, and berms to retard and divert runoff to protected 
drainage courses, and any measures required by areawide plans 
approved under Paragraph 208 of the Clean Water Act.

b.  Erosion and Sedimentation Control Devices:  The Contractor shall 
construct or install all temporary and permanent erosion and 
sedimentation control features as indicated on the drawings.  
Temporary erosion and sediment control measures such as berms, 
dikes, drains, grassing, and mulching shall be maintained until 
permanent drainage and erosion control facilities are completed 
and operative.

3.1.2   Disposal of Wastes

Disposal of wastes shall be as specified in Section 01900 MISCELLANEOUS 
PROVISIONS, the task order, and as specified hereinafter.

 
3.1.3   Historical, Archeological, and Cultural Resources

Existing historical, archeological, and cultural resources within the 
Contractor's work area will be so designated by the Contracting Officer if 
any has been identified.  The Contractor shall take precautions to preserve 
all such resources as they existed at the time they were pointed out to 
him. The Contractor shall provide and install all protection for these 
resources so designated and shall be responsible for their preservation 
during this contract.  If during excavation or other construction 
activities, any unidentified or unanticipated resources are discovered or 
found, all activities that may damage or alter such resources shall be 
temporarily suspended.  These resources or cultural remains (prehistoric or 
historic surface or subsurface) include but are not limited to:  any human 
skeletal remains or burials; artifacts; shell, midden, bone, charcoal, or 
other deposits; rocks or coral alignments, paving, wall, or other 
constructed features; and any indication of agricultural or other uses.  
Upon such discovery or find, the Contractor shall immediately notify the 
Contracting Officer.  When so notified, the Contracting Officer will 
initiate action so that prompt and proper data recovery can be 
accomplished.  

3.1.4   Water Resources

The Contractor shall keep construction activities under surveillance, 
management, and control to avoid pollution of surface and ground waters.  
Special management techniques as set out below shall be implemented to 
control water pollution by the listed construction activities which are 
included in this contract.  

3.1.4.1   Monitoring of Water Areas:

Monitoring of water areas affected by construction activities shall be the 
responsibility of the Contractor.  All water areas affected by construction 
activities shall be monitored by the Contractor.

3.1.5   Fish and Wildlife Resources

The Contractor shall keep construction activities under surveillance, 
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management and control to minimize interference with, disturbance to and 
damage of fish and wildlife.  Species that require specific attention along 
with measures for their protection will be listed by the Contractor prior 
to beginning of construction operations.

3.1.6   Air Resources

The Contractor shall keep construction activities under surveillance, 
management and control to minimize pollution of air resources.  All 
activities, equipment, processes, and work operated or performed by the 
Contractor in accomplishing the specified construction shall be in strict 
accordance with HIDOH, Chapter 59, HIDOH, Chapter 60, and all Federal 
emission and performance laws and standards.  Ambient Air Quality Standards 
set by the Environmental Protection Agency shall be maintained for those 
construction operations and activities specified in this section. Special 
management techniques as set out below shall be implemented to control air 
pollution by the construction activities which are included in the contract.

3.1.6.1   Particulates

a.  Dust particles, aerosols, and gaseous by-products from all 
construction activities, processing and preparation of materials, 
such as from asphaltic batch plants, shall be controlled at all 
times, including weekends, holidays and hours when work is not in 
progress. 

b.  The Contractor shall maintain all excavations, stockpiles, haul 
roads, permanent and temporary access roads, plant sites, spoil 
areas, borrow areas, and all other work areas within or outside 
the project boundaries free from particulates which would cause 
the air pollution standards mentioned in paragraph Air Resources, 
herein before, to be exceeded or which would cause a hazard or a 
nuisance.  Sprinkling, chemical treatment of an approved type, 
light bituminous treatment, baghouse, scrubbers, electrostatic 
precipitators or other methods will be permitted to control 
particulates in the work area.  Sprinkling, to be efficient, must 
be repeated at such intervals as to keep the disturbed area damp 
at all times.  The Contractor must have sufficient competent 
equipment available to accomplish this task.  Particulate control 
shall be performed as the work proceeds and whenever a particulate 
nuisance or hazard occurs.

3.1.6.2   Hydrocarbons and Carbon Monoxide

Hydrocarbons and carbon monoxide emissions from equipment shall be 
controlled to Federal and State allowable limits at all times.

3.1.6.3   Odors

Odors shall be controlled at all times for all construction activities, 
processing and preparation of materials.

3.1.6.4   Monitoring of Air Quality

Monitoring of air quality shall be the responsibility of the Contractor.  
All air areas affected by the construction activities shall be monitored by 
the Contractor. 
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3.1.7   Sound Intrusions

The Contractor shall keep construction activities under surveillance, and 
control to minimize damage to the environment by noise.  The Contractor 
shall comply with the provisions of HIDOH, Chapter 43.

3.2   POST CONSTRUCTION CLEANUP

The Contractor shall clean up area(s) used for construction.

3.3   RESTORATION OF LANDSCAPE DAMAGE

The Contractor shall restore all landscape features damaged or destroyed 
during construction operations outside the limits of the approved work 
areas.  Such restoration shall be in accordance with the plan submitted for 
approval by the Contracting Officer.  This work will be accomplished at the 
Contractor's expense.

3.4   MAINTENANCE OF POLLUTION CONTROL FACILITIES

The Contractor shall maintain all constructed facilities and portable 
pollution control devices for the duration of the contract or for that 
length of time construction activities create the particular pollutant.

3.5   TRAINING OF CONTRACTOR PERSONNEL IN POLLUTION CONTROL

The Contractor shall train his personnel in all phases of environmental 
protection.  The training shall include methods of detecting and avoiding 
pollution, familiarization with pollution standards, both statutory and 
contractual, and installation and care of facilities (vegetative covers, 
and instruments required for monitoring purposes) to ensure adequate and 
continuous environmental pollution control.

        -- End of Section --
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SECTION 01451

CONTRACTOR QUALITY CONTROL

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 3740 (1996) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (1995b) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction

1.2   DEFINITION

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control program in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
program shall consist of plans, procedures, and organization necessary to 
produce an end product that complies with the contract requirements.  The 
program shall cover all construction operations, both onsite and offsite, 
and shall be keyed to the proposed construction sequence.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  The 
following shall be submitted in accordance with section 01330 SUBMITTAL 
PROCEDURES:

SD-01 Preconstruction Submittals

Quality Control Plan; G.

1.4   PAYMENT

Separate payment will not be made for providing and maintaining an 
effective Quality Control program, and all costs associated therewith shall 
be included in the applicable unit prices or lump-sum prices contained in 
the Bidding Schedule.
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PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL

The project superintendent will be held responsible for the quality of work 
on the job and is subject to removal by the Contracting Officer for 
non-compliance with quality requirements specified in the contract.  The 
project superintendent in this context shall mean the individual with the 
responsibility for the overall management of the project including quality 
and production. 

3.2   QUALITY CONTROL PLAN

3.2.1   General

The Contractor shall furnish for review by the Government, not later than 
30 days after receipt of notice to proceed, the Contractor Quality Control 
(CQC) Plan proposed to implement the requirements of the Contract Clause 
titled "Inspection of Construction."  The plan shall identify personnel, 
procedures, control, instructions, test, records, and forms to be used.  
The Government will consider an interim plan for the first 90 days of 
operation.  Construction will be permitted to begin only after acceptance 
of the CQC Plan or acceptance of an interim plan applicable to the 
particular feature of work to be started.  Work outside of the features of 
work included in an accepted interim plan will not be permitted to begin 
until acceptance of a CQC Plan or another interim plan containing the 
additional features of work to be started.

3.2.2   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all 
construction operations, both onsite and offsite, including work by 
subcontractors, fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent.

b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.  Technicians responsible for sampling and testing of 
concrete shall be certified by the American Concrete Institute 
(ACI) or the Concrete Technicians Association of Hawaii (CTAH).  
Proof of certification shall be included in the CQC Plan.  
Personnel qualifications may be furnished incrementally as the 
work progresses, but in no case, less than fourteen (14) calendar 
days before personnel are required on the job.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.  The CQC System Manager shall issue letters of 
direction to all other various quality control representatives 
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outlining duties, authorities, and responsibilities.  Copies of 
these letters shall also be furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite 
fabricators, suppliers, and purchasing agents.  These procedures 
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.

f.  For all proposed QC materials testing laboratories, the Contractor 
shall submit a current Honolulu Engineer District (HED) or 
Materials Testing Center (MTC) letter of validation.

g.  Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
including documentataion.

h.  Procedures for tracking construction deficiencies from 
identification through acceptable corrective action.  These 
procedures shall establish verification that identified 
deficiencies have been corrected.

i.  Reporting procedures, including proposed reporting formats.

j.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable features 
under a particular section.  This list will be agreed upon during 
the coordination meeting.

3.2.3   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.4   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and 
prior to acceptance by the Government of the CQC Plan, the Contractor shall 
meet with the Contracting Officer or Authorized Representative and discuss 
the Contractor's quality control system.  The CQC Plan shall be submitted 
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for review a minimum of 7 calendar days prior to the Coordination Meeting.  
During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, control 
activities, testing, administration of the system for both onsite and 
offsite work, and the interrelationship of Contractor's Management and 
control with the Government's Quality Assurance.  Minutes of the meeting 
shall be prepared by the Government and signed by both the Contractor and 
the Contracting Officer.  The minutes shall become a part of the contract 
file.  There may be occasions when subsequent conferences will be called by 
either party to reconfirm mutual understandings and/or address deficiencies 
in the CQC system or procedures which may require corrective action by the 
Contractor.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   General

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure contract 
compliance. The Safety and Health Manager shall receive direction and 
authority from the CQC System Manager and shall serve as a member of the 
CQC staff.  Personnel identified in the technical provisions as requiring 
specialized skills to assure the required work is being performed properly 
will also be included as par of the CQC organization.  The Contractor's CQC 
staff shall maintain a presence at the site at all times during progress of 
the work and have complete authority and responsibility to take any action 
necessary to ensure contract compliance.  The CQC staff shall be subject to 
acceptance by the Contracting Officer.

The Contractor shall provide adequate office space, filing systems and 
other resources as necessary to maintain an effective and fully functional 
CQC organization.  Complete records of all letters, material submittals, 
shop drawing submittals, schedules and all other project documentation 
shall be promptly furnished to the CQC organization by the Contractor.  The 
CQC organization shall be responsible to maintain these documents and 
records at the site at all times, except as otherwise acceptable to the 
Contracting Officer.

3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the onsite work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC System Manager shall be a construction person with a 
minimum of 5 years in related work.  This CQC System Manager shall be on 
the site at all times during construction and shall be employed by the 
prime Contractor.  The CQC System Manager shall be assigned as System 
Manager, and may have duties as project superintendent and Site Safety and 
Health Officer (SSHO)in addition to quality control.  An alternate for the 
CQC System Manager shall be identified in the plan to serve in the event of 
the System Manager's absence. The requirement for the alternate shall be 
the same as for the designated CQC Systems Manager.

3.4.3   CQC Personnel

In addition to CQC personnel specified elsewhere in the contract, the 
Contractor shall provide as part of the CQC organization specialized 
personnel to assist the CQC System Manager.  If it is subsequently 
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determined by the Contracting Officer that the minimum contract CQC 
requirements are not being met, the Contractor may be required to provide 
additional staff personnel to the CQC organization at no cost to the 
Government. 

3.4.4   Additional Requirement

The CQC System Manager shall have completed the course entitled 
"Construction Quality Management For Contractors" within the past 5 years.  
This course is periodically offered at the General Contractors Association 
of Hawaii.

3.4.5   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.

3.5   SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in Section 01330 
SUBMITTAL PROCEDURES.  The CQC organization shall be responsible for 
certifying that all submittals and deliverables are in compliance with the 
contract requirements.  When Section 15950A, Heating, Ventilating and Air 
Conditioning (HVAC) Control Systems; Section 15951A, Direct Digital Control 
for HVAC; Section 15990A, Testing, Adjusting, and Balancing of HVAC 
Systems; or Section 15995A, Commissioning of HVAC Systems, are included in 
the contract, the submittals required by those sections shall be 
coordinated with Section 01330, Submittal Procedures, to ensure adequate 
time is allowed for each type of submittal required.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
feature of work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:

a.  A review of each paragraph of applicable specifications.

b.  A review of the contract drawings.

c.  A check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
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contract.

f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 48 hours in advance of 
beginning the preparatory control phase.  This phase shall include 
a meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to 
the acceptable level of workmanship required in order to meet 
contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
panels as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least 24 hours in advance of 
beginning the initial phase.  Separate minutes of this phase shall 
be prepared by the CQC System Manager and attached to the daily 
CQC report.  Exact location of initial phase shall be indicated 
for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
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being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if the quality of on-going work is unacceptable, 
if there are changes in the applicable CQC staff, onsite production 
supervision or work crew, if work on a definable feature is resumed after a 
substantial period of inactivity, or if other problems develop.

3.7   TESTS

3.7.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product that conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the 
Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall procure the services of a Corps of 
Engineers approved testing laboratory or establish an approved testing 
laboratory at the project site.     The Contractor shall perform the 
following activities and record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.

b.  Verify that facilities and testing equipment are available and 
comply with testing standards.

c.  Check test instrument calibration data against certified standards.

d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have 
been prepared.

e.  Results of all tests taken, both passing and failing tests, shall 
be recorded on the CQC report for the date taken.  Specification 
paragraph reference, location where tests were taken, and the 
sequential control number identifying the test shall be given.  If 
approved by the Contracting Officer, actual test reports may be 
submitted later with a reference to the test number and date 
taken.  An information copy of tests performed by an offsite or 
commercial test facility shall be provided directly to the 
Contracting Officer.  Failure to submit timely test reports as 
stated may result in nonpayment for related work performed and 
disapproval of the test facility for this contract.
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3.7.2   Testing Laboratories

3.7.2.1   3.7.2.1   Validation Requirements

Any laboratory used by the Contractor for testing aggregate, concrete, 
bituminous materials, soils, rock, and other construction materials must 
possess a current validation letter prior to performance of testing by that 
laboratory.  Validation shall be obtained through the Corps of Engineers 
Materials Testing Center (MTC) in Vicksburg, MS.  Validation may be 
initiated by completing an Inspection Request Form and questionnaire that 
are available directly from the MTC or from the MTC website, 
http://www.wes.army.mil/SL/MTC/inspection.htm.

The MTC also maintains a website listing validated laboratories at:  
http://www.wes.army.mil/SL/MTC/ValStatesTbl.htm.

3.7.2.2   Exception

The validation letters already obtained from HED in 2001 and 2002 will be 
considered acceptable proof of validation through its expiration date.  
Upon expiration, laboratories must be revalidated by the MTC, as required 
above.  The validation status of laboratories in Hawaii may be found at: 
http://www.poh.usace.army.mil/Construction/LabValidation/labvalidation.html.

3.7.2.3   Capability Check

The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 
and ASTM E 329.

3.7.2.4   Capability Recheck

If the selected laboratory fails the capability check, the Contractor shall 
reimburse reimburse the Government for each succeeding recheck of the 
laboratory or the checking of a subsequently selected laboratory.  Such 
costs will be deducted from the contract amount due the Contractor.

3.7.3   Onsite Laboratory

The Government reserves the right to utilize the Contractor's control 
testing laboratory and equipment to make assurance tests and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

3.7.4   Furnishing or Transportation of Samples for Testing

Costs incidental to the transportation of samples or materials shall be 
borne by the Contractor.  Samples of materials for test verification and 
acceptance testing by the Government shall be delivered to a testing 
laboratory on the Island of Oahu, State of Hawaii, designated by the 
Contracting Officer.  Coordination for each specific test, exact delivery 
location, and dates will be made through the Government field office.
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3.8   COMPLETION INSPECTION

3.8.1   Punch-Out Inspection

Near the completion of all work or any increment thereof established by a 
completion time stated in the Special Clause entitled "Commencement, 
Prosecution, and Completion of Work," or stated elsewhere in the 
specifications, the CQC System Manager shall conduct an inspection of the 
work and develop a punch list of items which do not conform to the approved 
drawings and specifications.  Such a list of deficiencies shall be included 
in the CQC documentation, as required by paragraph DOCUMENTATION below, and 
shall include the estimated date by which the deficiencies will be 
corrected.  The CQC System Manager or staff shall make a second inspection 
to ascertain that all deficiencies have been corrected.  Once this is 
accomplished, the Contractor shall notify the Government that the facility 
is ready for the Government Pre-Final inspection.

3.8.2   Pre-Final Inspection

The Government will perform this inspection to verify that the facility is 
complete and ready to be occupied.  The QC Manager shall develop a punch 
list of items which do not conform to the contract documents.  The 
Government will review the punch list and add to or correct the items 
listed.  The QC Manager shall incorporate Government comments and provide a 
Pre-Final Punch List.   The Contractor's CQC System Manager shall ensure 
that all items on this list have been corrected before notifying the 
Government so that a Final inspection with the customer can be scheduled.  
Any items noted on the Pre-Final inspection shall be corrected in a timely 
manner.  These inspections and any deficiency corrections required by this 
paragraph shall be accomplished within the time slated for completion of 
the entire work or any particular increment thereof if the project is 
divided into increments by separate completion dates.

3.8.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representative shall be in attendance at this inspection.  
Additional Government personnel including, but not limited to, those from 
Base/Post Civil Facility Engineer user groups, and major commands may also 
be in attendance.  The final acceptance inspection will be formally 
scheduled by the Contracting Officer based upon results of the Pre-Final 
inspection.  Notice shall be given to the Contracting Officer at least 14 
days prior to the final acceptance inspection and shall include the 
Contractor's assurance that all specific items previously identified to the 
Contractor as being unacceptable, along with all remaining work performed 
under the contract, will be complete and acceptable by the date scheduled 
for the final acceptance inspection.  Failure of the Contractor to have all 
contract work acceptably complete for this inspection will be cause for the 
Contracting Officer to bill the Contractor for the Government's additional 
inspection cost in accordance with the contract clause titled "Inspection 
of Construction".

3.9   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be prepared using government-provided software, QCS (see Section 
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01312), that includes, as a minimum, the following information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
phase should be identified (Preparatory, Initial, Follow-up).  
List deficiencies noted along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Submittals reviewed, with contract reference, by whom, and action 
taken.

g.  Off-site surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  Unless otherwise directed by the Contracting Officer the 
original and one copy of these records in report form shall be furnished to 
the Government daily within 24 hours after the date covered by the report, 
except that reports need not be submitted for days on which no work is 
performed.  As a minimum, one report shall be prepared and submitted for 
every 7 days of no work and on the last day of a no work period.  All 
calendar days shall be accounted for throughout the life of the contract.  
The first report following a day of no work shall be for that day only.  
Reports shall be signed and dated by the CQC System Manager.  The report 
from the CQC System Manager shall include copies of test reports and copies 
of reports prepared by all subordinate quality control personnel.

3.10   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
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been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.

        -- End of Section --
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SECTION 01525

SAFETY AND OCCUPATIONAL HEALTH REQUIREMENTS

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2003) Safety and Health Requirements 
Manual 
http://www.hq.usace.army.mil/soh/hqusace_soh.htm

 
1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only or as 
otherwise designated.  When used, a designation following the "G" 
designation identifies the office that will review the submittal for the 
Government.  The following shall be submitted in accordance with Section 
01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Accident Prevention Plan (APP);  G

Activity Hazard Analysis (AHA);  G

SD-06 Test Reports

Reports

Submit reports as their incidence occurs, in accordance with the 
requirements of the paragraph entitled, "Reports."

Accident Reports

Monthly Exposure Reports

Regulatory Citations and Violations

1.3   DEFINITIONS

a. Associate Safety Professional (ASP).  An individual who is currently 
certified as an ASP by the Board of Certified Safety Professionals.

b. Certified Construction Health & Safety Technician (CHST).  An 
individual who is currently certified as a CHST by the Board of 
Certified Safety Professionals.
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c. Certified Industrial Hygienist (CIH). An individual who is currently 
certified as a CIH by the American Board of Industrial Hygiene.

d. Certified Safety Professional (CSP). An individual who is currently 
certified as a CSP by the Board of Certified Safety Professionals.

e. Certified Safety Trained Supervisor (CSTS).  An individual who is 
currently certified as an STS by the Board of Certified Safety 
Professionals.

f.   High Visibility Accident.  Any mishap which may generate publicity 
and/or high visibility.

g.  Medical Treatment. Treatment administered by a physician or by 
registered professional personnel under the standing orders of a 
physician.  Medical treatment does not include first aid treatment even 
through provided by a physician or registered personnel.

h.  Recordable Injuries or Illnesses.  Any work-related injury or 
illness that results in: 

(1)   Death, regardless of the time between the injury and death, 
or the length of the illness;

(2)   Days away from work;

(3)   Restricted work;

(4)   Transfer to another job;

(5)   Medical treatment beyond first aid;

(6)   Loss of consciousness; or

(7)   A significant injury or illness diagnosed by a physician or 
other licensed health care professional, even if it did not result 
in (1) through (6) above.

i.   Site Safety and Health Officer (SSHO).  The superintendent or 
other qualified or competent person who is responsible for the on-site 
safety and health required for the project.

j.   "USACE" property and equipment specified in USACE EM 385-1-1 
should be interpreted as Government property and equipment.

1.4   REGULATORY REQUIREMENTS

In addition to the detailed requirements included in the provisions of this 
contract, work performed shall comply with USACE EM 385-1-1, and any 
applicable federal, state, and local, laws, ordinances, criteria, rules and 
regulations.  Submit matters of interpretation of standards to the 
appropriate administrative agency for resolution before starting work.  
Where the requirements of this specification, applicable laws, criteria, 
ordinances, regulations, and referenced documents vary, the most stringent 
requirements shall apply.
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1.5   DRUG PREVENTION PROGRAM

Conduct a proactive drug and alcohol use prevention program for all 
workers, prime and subcontractor, on the site.  Ensure that no employee  
uses illegal drugs or consumes alcohol during work hours.  Ensure there are 
no employees under the influence of drugs or alcohol during work hours.  
After accidents, collect blood, urine, or saliva specimens and test the 
injured and involved employees for the influence of drugs and alcohol.  A 
copy of the test shall be made available to the Contracting Officer upon 
request.

1.6   SITE QUALIFICATIONS, DUTIES AND MEETINGS

1.6.1   Personnel Qualifications

1.6.1.1   Site Safety and Health Officer (SSHO)

Site Safety and Health Officer (SSHO) shall be provided at the work site at 
all times to perform safety and occupational health management, 
surveillance, inspections, and safety enforcement for the Contractor. The 
SSHO shall meet the following requirements:

Level 3:   
A minimum of 5 years safety work on similar projects.
30-hour OSHA construction safety class or equivalent within the 
last 5 years.
An average of at least 24 hours of formal safety training each 
year for the past 5 years.
Competent person training as needed.

1.6.2   Personnel Duties

1.6.2.1   Site Safety and Health Officer (SSHO)

a.  Conduct daily safety and health inspections and maintain a written 
log which includes area/operation inspected, date of inspection, 
identified hazards, recommended corrective actions, estimated and 
actual dates of corrections. Safety inspection logs shall be attached 
to the Contractors' daily report. 

b.  Conduct mishap investigations and complete required reports.  
Maintain the OSHA Form 300 and Daily Production reports for prime and 
sub-contractors.

c.  Maintain applicable safety reference material on the job site.

d.  Attend the pre-construction conference, pre-work meetings including 
preparatory inspection meeting, and periodic in-progress meetings. 

e.   Implement and enforce accepted APPS and AHAs.

f.   Maintain a safety and health deficiency tracking system that 
monitors outstanding deficiencies until resolution.  A list of 
unresolved safety and health deficiencies shall be posted on the safety 
bulletin board.

g.   Ensure sub-contractor compliance with safety and health 
requirements.
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Failure to perform the above duties may result in dismissal of the SSHO, 
and/or a project work stoppage.  The project work stoppage will remain in 
effect pending approval of a suitable replacement.

1.6.3   Meetings

1.6.3.1   Safety Coordination Meeting

a. The Contractor will be informed, in writing, of the date of the 
safety coordination meeting. The purpose of the safety coordination 
meeting is for the Contractor and the Contracting Officer's 
representatives to become acquainted and explain the functions and 
operating procedures of their respective organizations and to reach 
mutual understanding relative to the administration of the overall 
project's Accident Prevention Plan (APP) before the initiation of work.

b. Contractor representatives who have a responsibility or significant 
role in accident prevention on the project shall attend the safety 
coordination meeting.  This includes the project superintendent, site 
safety and health officer, quality control supervisor, or any other 
assigned safety and health professionals who participated in the 
development of the APP (including the Activity Hazard Analyses (AHAs) 
and special plans, program and procedures associated with it). 

c. The Contractor shall discuss the details of the submitted APP to 
include incorporated plans, programs, procedures and a listing of 
anticipated AHAs that will be developed and implemented during the 
performance of the contract.  This list of proposed AHAs will be 
reviewed at the meeting and an agreement will be reached between the 
Contractor and the Contracting Officer's representative as to which 
phases will require an analysis.  In addition, a schedule for the 
preparation, submittal, review, and acceptance of AHAs shall be 
established to preclude project delays.  

d. Deficiencies in the submitted APP will be brought to the attention 
of the Contractor at the safety coordination meeting, and the 
Contractor shall revise the plan to correct deficiencies and re-submit 
it for acceptance.  Work shall not begin until there is an accepted 
APP. 

e.   The functions of a safety coordination meeting may take place at 
the Post-Award Kickoff meeting for Design Build Contracts.  

1.6.3.2   Weekly Safety Meetings

Conduct weekly safety meetings at the project site for all employees.  The 
Contracting Officer will be informed of the meeting in advance and be 
allowed attendance.  Minutes showing contract title, signatures of 
attendees and a list of topics discussed shall be attached to the 
Contractors' daily quality control report.

1.6.3.3   3-Phase Control Meetings

The appropriate AHA shall be reviewed and attendance documented by the 
Contractor at the preparatory, initial, and follow-up phases of quality 
control inspection. The analysis should be used during daily inspections to 
ensure the implementation and effectiveness of safety and health controls.
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1.7   TRAINING

1.7.1   New Employee Indoctrination

New employees (prime and sub-contractor) will be informed of specific site 
hazards before they begin work.  Documentation of this orientation shall be 
kept on file at the project site.

1.7.2   Periodic Training

Provide Safety and Health Training in accordance with USACE EM 385-1-1 and 
the accepted APP.  Ensure all required training has been accomplished for 
all onsite employees.

1.7.3   Training on Activity Hazard Analysis (AHA)

Prior to beginning a new feature of work, training will be provided to all 
affected employees to include a review of the AHA to be implemented.

1.8   ACCIDENT PREVENTION PLAN (APP)

The Contractor shall use a qualified person to prepare the written 
site-specific APP. Prepare the APP in accordance with the format and 
requirements of USACE EM 385-1-1 and as supplemented herein. Cover all 
paragraph and subparagraph elements in USACE EM 385-1-1, Appendix A, 
"Minimum Basic Outline for Preparation of Accident Prevention Plan".  Where 
a paragraph or subparagraph element is not applicable to the work to be 
performed indicate "Not Applicable" next to the heading. Specific 
requirements for some of the APP elements are described below at paragraph 
EM 385-1-1 contents.  The APP shall be job-specific and shall address any 
unusual in unique aspects of the project or activity for which it is 
written.  The APP shall interface with the Contractor's overall safety and 
health program.  The APP shall include an executed POD Form 248-R rev (1 
Jun 98), Accident Prevention Program, Administrative Plan.  

Any portions of the Contractor's overall safety and health program 
referenced in the APP shall be included in the applicable APP element and 
made site-specific. The Government considers the Prime Contractor to be the 
"controlling authority" for all work site safety and health of the 
subcontractors. Contractors are responsible for informing their 
subcontractors of the safety provisions under the terms of the contract and 
the penalties for noncompliance, coordinating the work to prevent one craft 
from interfering with or creating hazardous working conditions for other 
crafts, and inspecting subcontractor operations to ensure that accident 
prevention responsibilities are being carried out.  The APP shall be signed 
by the person and firm (senior person) preparing the APP, the Contractor, 
the on-site superintendent, the designated site safety and health officer 
and any designated CSP and/or CIH.

Submit the APP to the Contracting Officer 15 calendar days prior to the 
date of the safety coordination meeting for acceptance.  Work cannot 
proceed without an accepted APP.  The Contracting Officer reviews and 
comments on the Contractor's submitted APP and accepts it when it meets the 
requirements of the contract provisions.

Once accepted by the Contracting Officer, the APP and attachments will be 
enforced as part of the contract. Disregarding the provisions of this 
contract or the accepted APP will be cause for stopping of work, at the 
discretion of the Contracting Officer, until the matter has been rectified.
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Once work begins, changes to the accepted APP shall be made with the 
knowledge and concurrence of the Contracting Officer, project 
superintendent, SSHO and quality control manager.  Should any unforeseen 
hazard become evident during the performance of work, the project 
superintendent shall inform the Contracting Officer, both verbally and in 
writing, for resolution as soon as possible.  In the interim, all necessary 
action shall be taken by the Contractor to restore and maintain safe 
working conditions in order to safeguard onsite personnel, visitors, the 
public, and the environment.  

Copies of the accepted plan will be maintained at the office and at the job 
site. The APP shall be continuously reviewed and amended, as necessary, 
throughout the life of the contract.  Unusual or high-hazard activities not 
identified in the original APP shall be incorporated in the plan as they 
are discovered.

1.8.1   EM 385-1-1 Contents

In addition to the requirements outlined in Appendix A of USACE EM 385-1-1, 
the following is required:

a. Names and qualifications (resumes including education, training, 
experience and certifications) of all site safety and health personnel 
designated to perform work on this project to include the designated 
site safety and health officer and other competent and qualified 
personnel to be used such as CSPs, CIHs, STSs, CHSTs.  The duties of 
each position shall be specified.

b.  Alcohol and Drug Abuse Plan

(1)  Describe plan for random checks and testing with 
pre-employment screening in accordance with the DFAR Clause 
subpart 252.223-7004, "Drug Free Work Force."

(2)  Description of the on-site prevention program

c.  Fall Protection and Prevention (FP&P) Plan.  The plan shall be site 
specific and address all fall hazards in the work place and during 
different phases of construction.  It shall address how to protect and 
prevent workers from falling to lower levels when they are exposed to 
fall hazards above 1.8 m (6 feet).  A qualified person for fall 
protection shall prepare and sign the plan.  The plan shall include 
fall protection and prevention systems, equipment and methods employed 
for every phase of work, responsibilities, assisted rescue, self-rescue 
and evacuation procedures, training requirements, and monitoring 
methods.  Fall Protection and Prevention Plan shall be revised for 
lengthy projects, reflecting any changes during the course of 
construction due to changes in personnel, equipment, systems or work 
habits.  The accepted Fall Protection and Prevention Plan shall be kept 
and maintained at the job site for the duration of the project.  The 
Fall Protection and Prevention Plan shall be included in the Accident 
Prevention Plan (APP).

d.   Training Records and Requirements.  List of mandatory training and 
certifications which are applicable to this project (e.g. explosive 
actuated tools, confined space entry, fall protection, crane operation, 
vehicle operator, forklift operators, personal protective equipment); 
list of requirements for periodic retraining/certification; outline 
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requirements for supervisory and employee safety meetings.

1.8.2   Plan Acceptance

The Contractor shall not commence physical work at the site until the plan 
has been accepted by the Contracting officer, or his authorized 
representative.  In developing and implementing its Accident Prevention 
Plan, the Contractor is also responsible for reviewing Section 1 of the 
most current edition of U.S. Army Corps of Engineers Safety and Health 
Requirement Manual EM 385-1-1.

1.9   ACTIVITY HAZARD ANALYSIS (AHA)

The Activity Hazard Analysis (AHA) format shall be prepared using POD Form 
184-R, rev 16 Oct 98. Submit the AHA for review at least 15 calendar days 
prior to the start of each feature of work.  Format subsequent AHA as 
amendments to the APP. An AHA will be developed by the Contractor for every 
operation involving a type of work presenting hazards not experienced in 
previous project operations or where a new work crew or subcontractor is to 
perform work.  The analysis must identify and evaluate hazards and outline 
the proposed methods and techniques for the safe completion of each feature 
of work.  At a minimum, define activity being performed, sequence of work, 
specific safety and health hazards anticipated, control measures (to 
include personal protective equipment) to eliminate or reduce each hazard 
to acceptable levels, equipment to be used, inspection requirements, 
training requirements for all involved, and the competent person in charge 
of that feature of work.  For work with fall hazards, including fall 
hazards associated with scaffold erection and removal, identify the 
appropriate fall protection methods used.  For work with materials handling 
equipment, address safeguarding measures related to materials handling 
equipment.  For work requiring excavations, include requirements for 
safeguarding excavations. An activity requiring an AHA shall not proceed 
until the AHA has been accepted by the Contracting Officer's representative 
and a meeting has been conducted by the Contractor to discuss its contents 
with everyone engaged in the activity, including on-site Government 
representatives. The Contractor shall document meeting attendance at the 
preparatory, initial, and follow-up phases of quality control inspection. 
The AHA shall be continuously reviewed and, when appropriate, modified to 
address changing site conditions or operations.  The analysis should be 
used during daily inspections to ensure the implementation and 
effectiveness of the activity's safety and health controls.

The AHA list will be reviewed periodically (at least monthly) at the 
Contractor supervisory safety meeting and updated as necessary when 
procedures, scheduling, or hazards change.

Activity hazard analyses shall be updated as necessary to provide an 
effective response to changing work conditions and activities.  The on-site 
superintendent, site safety and health officer and competent persons used 
to develop the AHAs, including updates, shall sign and date the AHAs before 
they are implemented.

1.10   DISPLAY OF SAFETY INFORMATION

Within 1 calendar days after commencement of work, erect a safety bulletin 
board at the job site.  The following information shall be displayed on the 
safety bulletin board in clear view of the on-site construction personnel, 
maintained current, and protected against the elements and unauthorized 
removal:
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a.  Map denoting the route to the nearest emergency care facility. 

b.  Emergency phone numbers.

c.  Copy of the most up-to-date APP.

d.  Current AHA(s).

e.  OSHA 300A Form.

f.  OSHA Safety and Health Protection-On-The-Job Poster. 

g.  Confined space entry permit.

1.11   SITE SAFETY REFERENCE MATERIALS

Maintain safety-related references applicable to the project, including 
those listed in the article "References."  Maintain applicable equipment 
manufacturer's manuals.

1.12   EMERGENCY MEDICAL TREATMENT

Contractors will arrange for their own emergency medical treatment.  
Government has no responsibility to provide emergency medical treatment.  

1.13   REPORTS

1.13.1   Accident Reports

a.  All injuries, illness, and properly damage, regardless of severity 
or magnitude are reportable.  Reports shall be prepared on POD Form 
265R and shall be submitted to the Contracting Officer no later than 
the end of the business day on which the incident occurred.

b.  For recordable injuries and illnesses, and property damage 
accidents resulting in at least $2,000 in damages, the Prime Contractor 
shall conduct an accident investigation to establish the root cause(s) 
of the accident, complete the USACE Accident Report Form 3394 and 
provide the report to the Contracting Officer within 5 calendar day(s) 
of the accident.  The Contracting Officer will provide copies of any 
required or special forms.

1.13.2   Accident Notification

Notify the Contracting Officer as soon as practical, but not later than 
four hours, after any accident meeting the definition of Recordable 
Injuries or Illnesses or High Visibility Accidents, property damage equal 
to or greater than $2,000.  Information shall include contractor name; 
contract title; type of contract; name of activity, installation or 
location where accident occurred; date and time of accident; names of 
personnel injured; extent of property damage, if any; extent of injury, if 
known, and brief description of accident (to include type of construction 
equipment used, PPE used, etc.).  Preserve the conditions and evidence on 
the accident site until the Government investigation team arrives on-site 
and Government investigation is conducted.
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1.13.3   Monthly Exposure Reports

Monthly exposure reporting to the Contracting Officer is required to be 
attached to the monthly billing request.  This report is a compilation of 
employee-hours worked each month for all site workers, both prime and 
subcontractor.  The Contracting Officer will provide copies of any special 
forms.

1.13.4   Regulatory Citations and Violations

Contact the Contracting Officer immediately of any OSHA or other regulatory 
agency inspection or visit, and provide the Contracting Officer with a copy 
of each citation, report, and contractor response.  Correct violations and 
citations promptly and provide written corrective actions to the 
Contracting Officer.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION (Not Applicable)
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SECTION 01780

CLOSEOUT SUBMITTALS

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

As-Built Drawings.

  Drawings showing final as-built conditions of the project.  The 
final CADD as-built drawings shall consist of three sets of 
electronic CADD drawing files in the specified format, one set of 
original drawings, three sets of prints of the originals, and one 
set of the Government accepted working as-built drawings.

SD-03 Product Data

Warranty Management Plan.

  One set of the warranty management plan containing information 
relevant to the warranty of materials and equipment incorporated 
into the construction project, including the starting date of 
warranty of construction.  The Contractor shall furnish with each 
warranty the name, address, and telephone number of each of the 
guarantor's representatives nearest to the project location.

1.2   PROJECT RECORD DOCUMENTS

1.2.1   As-Built Drawings

This paragraph covers as-built drawings complete, as a requirement of the 
contract.  The terms "drawings," "contract drawings," "drawing files," 
"working as-built drawings" and "final as-built drawings" refer to contract 
drawings which are revised to be used for final as-built drawings.

1.2.1.1   Working As-Built and Final As-Built Drawings

The Contractor shall maintain 2 sets of paper drawings by red-line process 
to show the as-built conditions during the prosecution of the project.  
These working as-built marked drawings shall be kept current on a daily 
basis and at least one set shall be available on the jobsite at all times.  
Changes from the contract plans which are made in the work or additional 
information which might be uncovered in the course of construction shall be 
accurately and neatly recorded as they occur by means of details and notes. 
At the final inspection or upon beneficial occupancy of the facility by the 
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user, whichever comes first.  The Contractor shall provide one of the two 
sets of working as-built drawings to the COR for turnover with the 
facility.  This set will serve as an advance/interim working set for the 
occupant of the completed facility; until such time that the final as-built 
drawings are furnished to them.  Final as-built drawings shall be prepared 
after the completion of each definable feature of work as listed in the 
Contractor Quality Control Plan (Foundations, Utilities, Structural Steel, 
etc., as appropriate for the project).  The working as-built marked 
drawings and final as-built drawings will be jointly reviewed for accuracy 
and completeness by the Contracting Officer and the Contractor prior to 
submission of each monthly pay estimate.  If the Contractor fails to 
maintain the working and final as-built drawings as specified herein, the 
Contracting Officer will deduct from the monthly progress payment an amount 
representing the estimated cost of maintaining the as-built drawings.  This 
monthly deduction will continue until an agreement is reached between the 
Contracting Officer and the Contractor regarding the accuracy and 
completeness of updated drawings.  The working and final as-built drawings 
shall show, but shall not be limited to, the following information:

     a.  Correct grade, elevations, cross section, or alignment of 
earthwork or structures. 

     b.  Changes in details of design or additional information obtained 
from working drawings specified to be prepared and/or furnished by the 
Contractor; including but not limited to fabrication, erection, 
installation plans and placing details, etc.

     c.  Changes or modifications which result from the final inspection.

     d.  Where contract drawings or specifications present options, only 
the option selected for construction shall be shown on the final as-built 
drawings.

     e.  Modifications (change order price shall include the Contractor's 
cost to change working and final as-built drawings to reflect 
modifications) and compliance with the following procedures.

(1)  Directions in the modification for posting descriptive 
changes shall be followed.

(2)  A Modification Circle shall be placed at the location of each 
deletion.

(3)  For new details or sections which are added to a drawing, a 
Modification Circle shall be placed by the detail or section title.

(4)  For minor changes, a Modification Circle shall be placed by 
the area changed on the drawing (each location).

(5)  For major changes to a drawing, a Modification Circle shall 
be placed by the title of the affected plan, section, or detail at 
each location.

(6)  For changes to schedules or drawings, a Modification Circle 
shall be placed either by the schedule heading or by the change in 
the schedule.

(7)  The Modification Circle size shall be 1/2 inch diameter 
unless the area where the circle is to be placed is crowded.  
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Smaller size circle shall be used for crowded areas.

1.2.1.2   Drawing Preparation

The as-built drawings shall be modified as may be necessary to correctly 
show the features of the project as it has been constructed by bringing the 
contract set into agreement with Government accepted working as-built 
drawings, and adding such additional drawings as may be necessary.  These 
working as-built marked drawings shall be neat, legible and accurate.  
These drawings are part of the permanent records of this project and shall 
be returned by the Contractor to the Contracting Officer after final 
acceptance by the Government.  Any drawings damaged or lost by the 
Contractor shall be satisfactorily replaced by the Contractor at no expense 
to the Government.

1.2.1.3   Computer Aided Design and Drafting (CADD) Drawings

Only personnel proficient in the preparation of microstation CADD drawings 
shall be employed to modify the contract drawings or prepare additional new 
drawings.  Additions and corrections to the contract drawings shall be 
equal in quality and detail to that of the originals.  Line colors, line 
weights, lettering, layering conventions, and symbols shall be the same as 
the original line colors, line weights, lettering, layering conventions, 
and symbols.  If additional drawings are required, they shall be prepared 
using the specified electronic file format applying the same graphic 
standards specified for original drawings.  The title block and drawing 
border to be used for any new final as-built drawings shall be identical to 
that used on the contract drawings.  Additions and corrections to the 
contract drawings shall be accomplished using CADD files.  The Contractor 
will be furnished Microstation CADD files and pentable.  The electronic 
files will be supplied on compact disc, read-only memory (CD-ROM).  The 
Contractor shall be responsible for providing all program files and 
hardware necessary to prepare final as-built drawings.  The Contracting 
Officer will review final as-built drawings for accuracy and the Contractor 
shall make required corrections, changes, additions, and deletions.

     a.  CADD colors shall be the "base" colors of red, green, and blue.  
Color code for changes shall be as follows:

(1)  Deletions (red) - Deleted graphic items (lines) shall be 
colored red with red lettering in notes and leaders.

(2)  Additions (Green) - Added items shall be drawn in green with 
green lettering in notes and leaders.

(3)  Special (Blue) - Items requiring special information, 
coordination, or special detailing or detailing notes shall be in 
blue.

     b.  All changes to the contract drawing files shall be made on the 
level as the original item.  There shall be no deletions of existing lines; 
existing lines shall be over struck in red.  Additions shall be in green 
with line weights the same as the drawing.  

     c.  When final revisions have been completed, the cover sheet drawing 
shall show the wording "RECORD DRAWING AS-BUILT" followed by the name of 
the Contractor in letters at least 3/16 inch high.  All other contract 
drawings shall be marked either "as-built" drawing denoting no revisions on 
the sheet or "Revised As-Built" denoting one or more revisions.  Original 
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contract drawings shall be dated in the revision block.

     d.  Within 10 days after Government acceptance of all of the working 
as-built drawings for a phase of work, the Contractor shall prepare the 
final CADD as-built drawings for that phase of work and submit two sets of 
blue/black-line prints of these drawings for Government review.  The 
Government will promptly return one set of prints annotated with any 
necessary corrections.  Within 10 days the Contractor shall revise the CADD 
files accordingly at no additional cost and submit one set of final prints 
for the completed phase of work to the Government.  Within 10 days of 
substantial completion of all phases of work, the Contractor shall submit 
the final as-built drawing package for the entire project.  The submittal 
shall consist of three sets of electronic files on compact disc, read-only 
memory (CD-ROM), one set of originals, three sets of prints and one set of 
the Government annotated and accepted working as-built drawings.  They 
shall be complete in all details and identical in form and function to the 
contract drawing files supplied by the Government.  Any transactions or 
adjustments necessary to accomplish this is the responsibility of the 
Contractor.  The Government reserves the right to reject any drawing files 
it deems incompatible with the customer's CADD system.  Paper prints, 
drawing files and storage media submitted will become the property of the 
Government upon final acceptance.  Failure to submit final as-built drawing 
files or working as-built marked drawings as specified shall be cause for 
withholding any payment due the Contractor under this contract.  Acceptance 
of final as-built drawings shall be accomplished before final payment is 
made to the Contractor.

1.2.1.4   Payment

No separate payment will be made for as-built drawings required under this 
contract, and all costs accrued in connection with such drawings shall be 
considered a subsidiary obligation of the Contractor.

1.3   WARRANTY MANAGEMENT

1.3.1   Warranty Management Plan

The Contractor shall develop a warranty management plan.  At least 30 days 
before the planned pre-warranty conference, the Contractor shall submit the 
warranty management plan for Government approval.  The warranty management 
plan shall include all required actions and documents to assure that the 
Government receives all warranties to which it is entitled, in accordance 
with the Contract Clause, WARRANTY OF CONSTRUCTION.  The plan shall be in 
narrative form and contain sufficient detail to render it suitable for use 
by future maintenance and repair personnel, whether tradesmen, or of 
engineering background, not necessarily familiar with this contract.  The 
term "status" as indicated below shall include due date and whether item 
has been submitted or was accomplished.  Warranty information made 
available during the construction phase shall be submitted to the 
Contracting Officer for approval prior to each monthly pay estimate.  
Approved information shall be assembled in a binder and shall be turned 
over to the Government upon acceptance of the work.  The construction 
warranty period shall begin on the date of project acceptance and shall 
continue for the full product warranty period.  A joint 4 month and 9 month 
warranty inspection shall be conducted, measured from time of acceptance, 
by the Contractor, Contracting Officer and the Customer Representative.  
Information contained in the warranty management plan shall include, but 
shall not be limited to, the following:
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     a.  Roles and responsibilities of all personnel associated with the 
warranty process, including points of contact and telephone numbers within 
the organizations of the Contractors, subcontractors, manufacturers or 
suppliers involved.

     b.  Listing and status of delivery of all Certificates of Warranty for 
extended warranty items.

     c.  A list for each warranted equipment, item, feature of construction 
or system indicating:

1.  Name of item.
2.  Model and serial numbers.
3.  Location where installed.
4.  Name and phone numbers of manufacturers or suppliers.
5.  Names, addresses and telephone numbers of sources of spare 
parts.
6.  Warranties and terms of warranty.  This shall include one-year 
overall warranty of construction.  Items which have extended 
warranties shall be indicated with separate warranty expiration 
dates.
7.  Cross-reference to warranty certificates as applicable.
8.  Starting point and duration of warranty period.
9.  Summary of maintenance procedures required to continue the 
warranty in force.
10. Cross-reference to specific pertinent Operation and 
Maintenance manuals.
11. Organization, names and phone numbers of persons to call for 
warranty service.
12. Typical response time and repair time expected for various 
warranted equipment.

     d.  The Contractor's plans for attendance at the 4 and 9 month 
post-construction warranty inspections conducted by the Government.

1.3.2   Performance Bond

The Contractor's Performance Bond shall remain in effect throughout the 
construction period, and during the life of any guaranty required under the 
Contract Performance Bond, Standard Form 25.

     a.  In the event the Contractor fails to commence and diligently 
pursue any construction warranty work required, the Contracting Officer 
will have the work performed by others.  After completion of the 
construction warranty work, charges will be made to the remaining 
construction warranty funds of expenses which the Government incurred while 
performing the work, including, but not limited to administrative expenses.

     b.  In the event sufficient funds are not available to cover the 
construction warranty work performed by the Government, at the Contractor's 
expense, the Contracting Officer will have the right to recoup expenses 
from the bonding company.

     c.  Following oral or written notification of required construction 
warranty repair work, the Contractor shall respond in a timely manner.  
Written verification will follow oral instructions.  Failure of the 
Contractor to respond will be cause for the Contracting Officer to proceed 
against the Contractor.
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1.3.3   Pre-Warranty Conference

Prior to contract completion, and at a time designated by the Contracting 
Officer, the Contractor shall meet with the Contracting Officer to develop 
a mutual understanding with respect to the requirements of this section.  
Communication procedures for Contractor notification of construction 
warranty defects, priorities with respect to the type of defect, reasonable 
time required for Contractor response, and other details deemed necessary 
by the Contracting Officer for the execution of the construction warranty 
shall be established/reviewed at this meeting.  In connection with these 
requirements and at the time of the Contractor's quality control completion 
inspection, the Contractor shall furnish the name, telephone number and 
address of a licensed and bonded company which is authorized to initiate 
and pursue construction warranty work action on behalf of the Contractor.  
This point of contact will be located within the local service area of the 
warranted construction, shall be continuously available, and shall be 
responsive to Government inquiry on warranty work action and status.  This 
requirement does not relieve the Contractor of any of its responsibilities 
in connection with other portions of this provision.

1.3.4   Contractor's Response to Construction Warranty Service Requirements

Following oral or written notification by the Contracting Officer, the 
Contractor shall respond to construction warranty service requirements in 
accordance with the "Construction Warranty Service Priority List" and the 
three categories of priorities listed below.  The Contractor shall submit a 
report on any warranty item that has been repaired during the warranty 
period.  The report shall include the cause of the problem, date reported, 
corrective action taken, and when the repair was completed.  If the 
Contractor does not perform the construction warranty within the timeframes 
specified, the Government will perform the work and backcharge the 
construction warranty payment item established.

     a.  First Priority Code 1.  Perform onsite inspection to evaluate 
situation, and determine course of action within 4 hours, initiate work 
within 6 hours and work continuously to completion or relief.

     b.  Second Priority Code 2.  Perform onsite inspection to evaluate 
situation, and determine course of action within 8 hours, initiate work 
within 24 hours and work continuously to completion or relief.

     c.  Third Priority Code 3.  All other work to be initiated within 3 
work days and work continuously to completion or relief.

     d.  The "Construction Warranty Service Priority List" is as follows:

Code 1 -All work.

1.4   FINAL CLEANING

Debris shall be removed.  Paved areas shall be swept and landscaped areas 
shall be raked clean.  The site shall have waste, surplus materials, and 
rubbish removed.  The project area shall have temporary structures, 
barricades, project signs, and construction facilities removed.  A list of 
completed clean-up items shall be submitted on the day of final inspection.
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PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION (NOT USED)

            -- End of Section --
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SECTION 01900

MISCELLANEOUS PROVISIONS

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

SD-06 Test Reports

Inspection of Existing Conditions.  

  A written report with color photographs noting the condition of 
the existing facilities at the time of the inspection.  One copy 
of the report including photographs shall be submitted to the 
Contracting Officer, prior to construction. 

Dust Control; G.  

  Method(s) of dust control. 

Excavation/Trenching Clearance.  

  Prior to start of any excavation or trenching work, the 
Contractor shall obtain clearance, in writing, from the 
appropriate communications agency and base or area engineer.  
Copies of all correspondence shall be provided the Contracting 
Officer.  Normal coordination time for obtaining the necessary 
permits is approximately fifteen (15) calendar days.  The 
Contractor shall advise the Contracting Officer promptly when it 
appears that the normal coordination time will be exceeded. 

Condition of Contractor's Operation or Storage Area.

  The Contractor shall submit to the Contracting Officer 
photographs and/or videos depicting the condition of the 
Contractor's Operation or Storage Area. 

1.2   PROJECT MANAGEMENT ORGANIZATION

1.2.1   General

The Contractor is responsible for ensuring that the contract is adequately 
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staffed to manage all of the work in full accordance and compliance with 
the contract requirements.

1.2.2   Organization Plan

The contractor shall submit an organization plan describing the 
organization it intends to structure for managing this contract.  The plan 
shall include lines of authority, position responsibilities, and 
qualifications of the proposed staff.  The project staff shall minimally 
consist of the following key personnel:  Project Manager, Project 
Superintendent, Contractor Quality Control System Manager, and Site Safety 
and Health Officer.  Each of the individuals selected to fill these 
positions is subject to acceptance by the Contracting Officer.

1.2.3   Organizational Changes

The Contractor shall maintain the project management staff at full strength 
at all times.  When it is necessary to make changes to the staff, the 
Contractor shall revise the Organization Plan to reflect the changes and 
submit the changes to the Contracting Officer for acceptance at least 
fourteen (14) calendar days prior to implementation of the changes.

Substitutions for any accepted key personnel must be submitted for review 
and acceptance by the Contracting Officer prior to the start of work by 
that individual.  The Contractor is informed that the Government will be 
allowed at least 30 days to respond.  Any delays resulting from this 
process shall be the responsibility of the contractor and shall not be a 
basis for any equitable contract adjustment.

1.2.4   Project Manager

The Project Manager shall be responsible for the contractor's overall 
management and coordination of this contract and shall be the central point 
of contact with the Government for performance of all work under this 
contract, including warranty.  The Project Manager shall oversee 
construction accomplishment, administer all instructions, and answer all 
questions from the Contracting Officer pertaining to the work during the 
life of the contract, including the warranty period.  The Project Manager 
shall be responsible for the complete coordination of all work in this 
contract.  The Project Manager will be responsible for ensuring that 
adequate internal controls and review procedures are followed in order to 
eliminate conflicts, errors and omissions, and for ensuring that all 
technical requirements are met.  Another individual may be designated to 
temporarily act (no longer than 2 weeks) for the Project Manager, however, 
forty-eight (48) hours advance notice in writing of such change shall be 
requested to the Contracting Officer, and no change shall be made without 
prior acceptance by the Contracting Officer.

The Project Manager shall have an accredited four-year college degree in 
engineering, architecture, or related technical field, and at least five 
(5) years experience in managing and supervising construction projects of 
similar size and scope.

1.2.5   Project Superintendent

A Project Superintendent shall be assigned.  This individual shall have a 
minimum of five (5) years experience as a superintendent on projects 
similar in size and scope to this contract.  The project superintendent 
shall have overall responsibility for all operations on the jobsite.  The 
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superintendent shall be assigned no other duties, unless otherwise allowed 
in Section 01451 CONTRACTOR QUALITY CONTROL, paragraph CQC System Manager.

1.2.6   Contractor Quality Control

To assure compliance with contract requirements, the Contractor shall 
establish and maintain quality control for materials and work, including 
design, covered by all sections of the TECHNICAL REQUIREMENTS in accordance 
with Section 01451 CONTRACTOR QUALITY CONTROL.  Records shall be maintained 
for all operations including sampling and testing.

1.3   CONTRACTOR QUALITY CONTROL

To assure compliance with contract requirements, the Contractor shall 
establish and maintain quality control for materials and work covered by 
all sections of the TECHNICAL REQUIREMENTS in accordance with Section 01451 
CONTRACTOR QUALITY CONTROL.  Records shall be maintained for all operations 
including sampling and testing.

1.4   AS-BUILT DRAWINGS

As-built drawings shall be in accordance with Section 01780 CLOSEOUT 
SUBMITTALS.

1.5   DUST CONTROL

The amount of dust resulting from the Contractor's work shall be controlled 
to prevent the spread of dust to occupied portions of the construction site 
and to avoid creation of a nuisance in the surrounding area.  Use of water 
will not be permitted when it will result in, or create, hazardous or 
objectionable conditions such as flooding and pollution.  Measures shall 
also be taken for dust control along haul routes and equipment parking 
areas. 

1.6   PROTECTION

The Contractor shall take all necessary precautions to insure that no 
damages to private or public property will result from his operations.  Any 
such damages shall be repaired or property replaced by the Contractor in 
accordance with the CONTRACT CLAUSES entitled "PERMITS AND 
RESPONSIBILITIES" and "PROTECTION OF EXISTING VEGETATION, STRUCTURES, 
EQUIPMENT, UTILITIES, AND IMPROVEMENTS", without delay, and at no cost to 
the Government. 

1.6.1   Warning Signs and Barricades

The Contractor shall be responsible for posting warning signs or erecting 
temporary barricades to provide for safe conduct of work and protection of 
property. 

1.6.2   Protection of Grassed and Landscaped Areas

The Contractor's vehicles shall be restricted to paved roadways and 
driveways.  Vehicles shall not be driven or parked on grassed and/or 
landscaped areas except when absolutely necessary for the performance of 
the work and approved in advance by the Contracting Officer.  Grassed or 
landscaped areas damaged by the Contractor shall be restored to their 
original condition without delay and at no cost to the Government. 
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1.6.3   Protection of Trees and Plants

Where necessary, tree branches and plants interfering with the work may be 
temporarily tied back by the Contractor to permit accomplishment of the 
work in a convenient manner, so long as they will not be permanently 
damaged thereby.  If this is not feasible, they may be pruned, subject to 
written approval by the Contracting Officer. 

1.7   RESTORATION WORK

Existing conditions or areas damaged or disturbed by the Contractor's 
operations shall be restored to their original condition, or near original 
condition as possible, to the satisfaction of the Contracting Officer. 

1.8   REMOVAL AND DISPOSAL

The Contractor shall salvage or recycle waste to the maximum extent 
practical as it relates to the capabilities of local industries.  A record 
of the quantity of salvaged or recycled materials shall be maintained by 
the Contractor during the length of the project and submitted to the 
Contracting Officer at acceptance of the project. Quantities shall be 
recorded in the unit of measure of the industry.  Reuse of materials on the 
site shall be considered a form of recycling.  An example of such reuse 
would be the use of acceptable excavated materials as fill.

1.8.1   Title to Materials

Title to all materials and equipment to be removed, except as indicated or 
specified otherwise, is vested in the Contractor upon receipt of notice to 
proceed.  The Government will not be responsible for the condition, loss or 
damage to such property after the Contractor's receipt of notice to 
proceed.  Items indicated to be removed shall be removed and disposed of by 
the Contractor outside the limits of Government-controlled property at the 
Contractor's responsibility and expense before the completion and final 
acceptance of the work, and such materials shall not be sold on the site. 

1.8.2   Rubbish and Debris

Rubbish and debris shall be removed from Government-controlled property 
daily unless otherwise directed, so as not to allow accumulation.  
Materials that cannot be removed daily shall be stored in areas designated 
by the Contracting Officer. 

1.9   INTERFERENCE WITH GOVERNMENT OPERATIONS

The Contractor shall establish work procedures and methods to prevent 
interference with existing operations within or adjacent to the 
construction area.  Free passage into adjoining or adjacent buildings not 
in the contract will not be permitted except as approved by the Contracting 
Officer.  Procedures and methods shall also provide for safe conduct of 
work and protection of property which is to remain undisturbed. 

1.9.1   Coordination

The Contractor shall coordinate all work with the Contracting Officer to 
minimize interruption and inconvenience to the occupants or to the 
Government.  Scheduling and programming of work will be established during 
the pre-construction conference. 
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1.9.2   Utilities and Facilities

All utilities and facilities within the area shall remain operable and 
shall not be affected by the Contractor's work, unless otherwise approved 
in writing in advance by the Contracting Officer.  

1.9.3   Staking and Flagging Existing Utilities

The Contractor, prior to start of any excavation or trenching work, shall 
verify the location of all utility lines shown on the drawings which are 
within the areas of work, and shall mark, stake, or flag each utility line 
along trench alignments and under areas of excavation under this project, 
as approved.  Utility lines so located shall be noted on the drawings. 

1.10   WORKING HOURS

All work shall be performed between the hours of 0800 to 1600 HST, Monday 
through Friday.  No work shall be accomplished on Saturdays, Sundays, and 
all federal holidays without written permission from the Contracting 
Officer.  Such written permission shall be available at the job site at all 
times during construction.  

1.11   CONTRACTOR'S OPERATIONS OR STORAGE AREA

At the request of the Contractor, an open operations or storage area will 
be made available within the installation, the exact location of which will 
be determined by the Government.  The Contractor shall be responsible for 
the security necessary for protection of his equipment and materials, and 
shall maintain the area free of debris.  No rusty or unsightly materials 
shall be used for providing the secure measure and such measure shall be 
erected in a workmanlike manner.  Before any construction commences on 
establishing the operation/storage area, Contractor shall take photographs 
and/or videos of the site in order to establish the original conditions of 
the site.  A duplicate set shall be made and submitted to the Government 
for its files.  Upon completion and prior to the final acceptance of the 
contract work, the Contractor shall restore the area to its original 
condition. 

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)
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